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TENDER DOCUMENT FOR  
 

“SUPPLY, INSTALLATION, TESTING &  COMMISSIONING OF  
500 KVA 11 KV/433V CAST RESIN TRANSFORMER & ALLIED 
ELECTRICAL WORKS AT INDIAN BANK, HEAD OFFICE BUILDING, 
NO: 66, RAJAJI SALAI, CHENNAI 600 001”.   

Through electronic mode only 
TECHNICAL BID 

 
 
CO:EST:SVM:01:2021-22 
Date: 02.06.2021 
CONSULTANT: 
K.P.MURALIDHARAN, ENERGY MULTIPLES 
SAFI HOUSE, SECOND FLOOR, 
249, ANNA SALAI, TEYNAMPET, 
CHENNAI 600006 
PH: 044 –24359572 
MOBILE NO: 9840056505 
Email: energymultiples@gmail.com  This Tender has 72 pages  
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    FORM OF E-TENDER 
 
To, 
Assistant General Manager (Estate),    
Indian Bank Corporate Office,             
Premises, Estate & Expenditure Dept,         
No. 254-260, Avvai Shanmugam Salai,  
Royapettah, Chennai – 600 014. 
 
Dear Sir/s, 
 

Sub: “SUPPLY, INSTALLATION, TESTING &  COMMISSIONING OF  
500 KVA 11 KV/433V CAST RESIN TRANSFORMER & ALLIED 
ELECTRICAL WORKS AT INDIAN BANK, HEAD OFFICE BUILDING, 
NO: 66, RAJAJI SALAI, CHENNAI 600 001”.  

 
  
Having duly examined the tender documents including the drawings, 
specifications, designs bill of quantities relating to the works specified in the 
under written memorandum and having visited / inspected the site of the 
said works and having acquired all the requisite information relating there to 
as affecting this tender, I/We hereby offer to execute the works specified 
therein at the rates specified in the Bill of quantities (while submitting 
Price Bid) and in accordance, in all respects, with the specifications, designs, 
drawings and instructions in writing referred to in the conditions of tender, the 
Articles of Agreement, Special Conditions, if any, the Bill of quantities and 
Conditions of Contract and with such materials are as specified, by and in all 
other respects in accordance with such conditions in the Bill of quantities and 
conditions of contract so far as applicable. 
 
Thanking You, 
 
 
Tenderers Name & Signature 
 
 
Date and Company Seal: 
 



              

                                                  Page 4 of 72  

 
 
           NOTICE INVITING TENDER (e-tender) 
Indian Bank, Corporate Office, Estate Department, Chennai invites e-tender under 2 bid 
system from reputed and resourceful bidders for executing “SUPPLY, 
INSTALLATION, TESTING &  COMMISSIONING OF 500 KVA  
11 KV/433V CAST RESIN TRANSFORMER & ALLIED ELECTRICAL 
WORKS AT INDIAN BANK, HEAD OFFICE BUILDING, NO: 66, RAJAJI 
SALAI, CHENNAI 600001.  
 
1. Name of Work “SUPPLY, INSTALLATION, TESTING &  

COMMISSIONING OF 500 KVA  
11 KV /433V CAST RESIN TRANSFORMER 
& ALLIED ELECTRICAL WORKS AT 
INDIAN BANK, HEAD OFFICE BUILDING, 
NO: 66, RAJAJI SALAI, CHENNAI 600 001 ”.  

2. Estimated cost of work Rs. 44.23 Lakhs 
3. Period of completion 75 days  reckoned from the 7th day of issue of the 

work order or handing over of site whichever is  later. 
4. Validity of e-Tender 90 days from the date of opening of Technical Bid 
5. Earnest Money Deposit 

(EMD) 
Rs.88,460/- (Rupees Eighty eight thousand four 
hundred and sixty only) in NEFT.  
Bank/Branch: Indian Bank, Harbour Branch 
IFSC             : IDIB000H003 
A/c Name     : HO Expenditure Dept 
A/c Number : 432438421 .  
UTR details to be submitted along with Technical 
Bid. 

6. Initial Security Deposit 
(ISD) 

2% of the Bid Amount (Including EMD amount)  
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7. Retention Money (RM) 5% against each RA bill 
8. Total Security Deposit 

EMD+ISD+RM 
7% of the cost. (50% will be released after 15days of 
payment of the final bill and the balance 50% will be 
released after the Defect liability Period of One year). 

9.  Value of work for Interim 
Payment 

Rs20,00,000/- (Rupees Twenty  Lakhs Only) 

10 Tender Documents The Tender Documents can be downloaded from the 
Bank’s website www.indianbank.in & e-procurement 
portal: https://www.tenderwizard.com/indianbank 

11. Cost of Tender documents Free of cost. 
 
12. 

 
Liquidated Damages 

1% for delay per week of the contract value subject to 
maximum of 10% of contract value. 

13.  Pre-bid Meeting  On 14.06.21 at 3.30 PM at Indian Bank, Corporate 
office, Premises, Estate & Expenditure dept, 1st floor, 
No. 254-260, Avvai Shanmugam Salai, Royapettah, 
Chennai- 600014.  
All interested bidders can send their queries through 
email to hoestate@indianbank.co.in  before the prebid 
date and get their queries clarified during the pre-bid 
meeting. 

 
 
14. 

Last date of submission of 
Tenders (Through Online 
Mode only) 

29.06.2021-  15.00hrs, through online mode only, at 
Indian Bank, Corporate office, Premises, Estate & 
Expenditure dept, 1st floor, No. 254-260, Avvai 
Shanmugam Salai, Royapettah, Chennai- 600014 

15. Date of Opening of 
Technical bid 

29.06.2021-  15.30hrs, through Online mode at 
Indian Bank, Corporate office, Premises, Estate & 
Expenditure dept, 1st floor, No. 254-260, Avvai 
Shanmugam Salai, Royapettah, Chennai- 600014.  

16. Date of Opening of 
Financial bid  

Will be intimated later to the qualified Tenderers only. 
After this the Reverse Auction will be held on-line. 

17.  Defect Liability Period 12 Months from the date of Virtual Completion of 
work.  
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18. 
 

Bank Account Details (for 
EMD) 

Bank/Branch: Indian Bank, Harbour Branch 
IFSC             : IDIB000H003 
A/c Name     : HO Expenditure Dept 
A/c Number : 432438421 

 
Note: 
1. The Final Financial price bid will be decided through Online Reverse Auction 

through the e-Auction portal: https://www.tenderwizard.com/indianbank  
2. The bank reserves the right to reject any or all tenders/bids without assigning any 

reason. 
3. The rates quoted by the Tenderer shall be based only on the specifications and 

conditions of the tender documents. 
4. Bank is not liable to make any payment to tenderers either for inspection of site or for 

preparation to submit the tender/bid, regardless of the condut or outcom of the bidding 
process. 

5. Bank reserves the right to cancel the tender of the bidder who fails to submit their 
tender in the prescribed format of bank. 

6. The bidding will be done through Reverse Auction. 
7. The Companies who are registered with Micro, Small & Medium Enterprises and also 

those having valid NSIC certificate under Government Store Purchase Programme  are 
exempted from the submission of Tender document fee/EMD on submission of 
requisite proof in the form of valid certification from MSME and NSIC. 
 

ASSISTANT GENERAL MANAGER (Estate) 
Indian Bank, Corporate Office 
Premises, Estate & Expenditure Dept, 
First Floor,  
No. 254-260,  Avvai Shanmugam Salai, 
Royapettah, Chennai – 600014 
Email: hoestate@indianbank.co.in 
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PRE QUALIFICATION   
DOCUMENT  

““SUPPLY, INSTALLATION, TESTING &  COMMISSIONING OF 500 KVA  
11 KV/433V CAST RESIN TRANSFORMER & ALLIED ELECTRICAL WORKS 
AT INDIAN BANK, HEAD OFFICE BUILDING, NO: 66, RAJAJI SALAI, 
CHENNAI 600001.   
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Sub: “SUPPLY, INSTALLATION, TESTING &  COMMISSIONING OF 500 
KVA 11 KV/433V CAST RESIN TRANSFORMER & ALLIED 
ELECTRICAL WORKS AT INDIAN BANK, HEAD OFFICE BUILDING, 
NO: 66, RAJAJI SALAI, CHENNAI 600001”.  
The intending bidders shall fulfill the following minimum Criteria for pre-qualification 
bidding for the above jobs: - 
1.0 The bidder should hold valid EA/ESA grade license issued by the Electrical Licensing 
board of Tamil Nadu for carrying out HT & LT works. The copy of the license with expiry 
date shall be submitted along with tender.    
2.0 EXPERIENCE 

S.no Eligible Work Value – Rs. In Lakhs 

1 Three similar completed works each costing not less than 18 
2 Two similar completed works each costing not less than    22 
3 One similar completed work each costing not less than 35 

 In the Last five years ending 31.03.2021.  
 Similar work shall mean “11 KV HT related works including Supply,  
Installation, Testing & Commissioning of Transformer of rating of 500 KVA 
& above  , executed in India.  
 

3.0 TURNOVER: Average annual turnover from the works for the last three years 
 ending 31st March 2021 should not be less than Rs. 44 Lakhs  as per the  

audited balance sheet. If the audited statement as of 31.03.2021 is not available,                          
preceding 3 years statements may be furnished. 

4.0  Profit / Loss: - Tenderer should be a Net Profit making firm and should not     
 have made losses in the last three continuous financial years.  



              

                                                  Page 9 of 72  

 Certificate(s) from Chartered Accountant / Statutory auditors specifying the net 
 worth of the Applicants, as at the close of the preceding financial year. 
5.0  Solvency Certificate: - The contractor should have a solvency of the  
 amount of Rs  17 Lakhs duly certified by any Scheduled Bank obtained on or 
 after 01.04.2021.  
 
   Other conditions 
1.0  Interested parties meeting the above Tender criteria can download the tender 

 document from banks website www.indianbank.co.in/tenders/etender or 
https://www.tenderwizard.com/indianbank and submit  experience profile, proof of 
meeting the above criteria, attested copies of completion/ work in progress 
certificates from the clients, audited  certified balanced sheet for the last 3 (three) years, 
EPF /GST, Registration as Contractor with various PSUs, State PWDs, CPWD, MES, 
Railways and Autonomous Bodies (if any), details of Technical and Administrative 
employees,  etc., through online mode https:/www.tenderwizard.com/indianbank . 
Application not accompanied by any of the above documents and EMD will be 
rejected at the discretion of Indian Bank. 
2.0  No Joint Venture or consortium of firms shall be allowed. 
3.0  Indian Bank reserves the right to verify the authenticity of the documents 
 submitted by the contractors. Indian Bank also reserves the right to reject any or 
 all applications, split the works or cancel the process without assigning any 
 reason whatsoever may be. 
5.0    The Panel of pre-qualified contractors shall be initially valid for three year. However 
 Indian Bank reserves the right to curtail or extend at its sole discretion.  
6.0 The bidder should possess the necessary testing instruments like Megger, clip on meter, 
earth resistance tester etc for carrying out the tests at any time 
 

SECTION    I 
 

INSTRUCTIONS   TO   TENDERERS 
General 

1.0 SCOPE OF TENDER BID 
1.1       The Employer, as defined in the Tender document, hereinafter called “the 
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     Owner,” wishes to receive tender documents. 
1.2        Throughout these bidding documents, the terms “bid” and “tender” and their 
 derivatives (“bidder”/“tenderer”), “bidered /tendered”, “bidding”/“tendering”, 
 etc. are Synonymous. Day means calendar day. Singular also means plural. 
1.3        The approximate Estimated Value of the works is as indicated in the tender      document 
2.0      ELIGIBLE TENDERERS 

2.1      This Invitation to Tender bid is open to all experienced and reputed contractors 
involved in“SUPPLY, INSTALLATION, TESTING &  COMMISSIONING 
OF 500 KVA 11 KV/433V CAST RESIN TRANSFORMER & ALLIED 
ELECTRICAL WORKS AT INDIAN BANK, HEAD OFFICE BUILDING, 
NO: 66, RAJAJI SALAI, CHENNAI 600001”.  
whether Individual or Sole Proprietor, Partnership firm, Private limited, or Public 
limited Company who satisfy the qualifying criteria. Joint ventures are not accepted. 
2.2     The tenderers are required to forward the documents as indicated in the tender  
 documents. 
3.0     QUALIFYING CRITERIA 

As given in Page No. 8  of this tender document.   Additional Requirement :  Even though the tenderers meet the above 
 qualifying criteria, they are liable to be disqualified if they have 

 (a)  Made misleading or false representation in the forms, statements and 
attachments in proof of the qualification requirements; 

(b) Records of poor performance such as abandoning the work, not properly 
completing the contract, inordinate delays in completion, litigation history or 
financial failures etc. 

I Their business banned by any Central Govt. Department/Public Sector 
Undertakings or Enterprises of Central Govt. 

(d) Not submitted all the supporting documents or not furnished the relevant details 
as per the prescribed format. 

I Any one of the partners ( in case of partnership firm) or any Directors in case of 
pvt ltd., or public ltd firm being convicted by a Court of law. 
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3.1       Tenderer shall submit the general information about them as per ProformaNo-I 
3.2       Tenderer shall submit the list of major plant & machinery available with the firm 
 as per  Proforma No.- II 
4.0 SITE VISIT 
4.1 The tenderer is advised to visit (upon prior approval), and examine the Site of 

Works and its surroundings and obtain for itself on its own responsibility and cost 
all information that may be necessary for preparing the bid and entering into a 
contract for construction of the Works.  

4.2 The tenderer and any of its personnel or agents will be granted permission by the 
Employer /Owner to enter upon its premises and lands for the purpose of such visit 
(upon prior approval), but only upon the express condition that the tenderer, its 
personnel, and agents, will release and indemnify the Employer/Owner and 
its personnel and agents from and against all liability in respect thereof, and 
will be responsible for death or personal injury, loss of or damage to property, 
and any other loss, damage, costs, and expenses incurred as a result of the 
inspection. 
 

4.3 Before submitting a Bid, the Tenderer shall be deemed to have satisfied himself by 
actual inspection of the site and locality of the works, Traffic 
conditions/restrictions, Availability of parking space, Transportation of materials 
that all conditions liable to be encountered during the execution of the works are 
taken into account and that the rates entered in the Price Bid document are 
adequate and all inclusive for the completion of work to the entire satisfaction 
of the Employer/Owner. 

5.0 BID OPENING 
5.1 Part-I of the Bid (Technical Bid) will be opened through Online mode and (the                    
date and time intimated in the Notice Inviting tender (NIT)) mentioned in 
“Tender document” in presence of Tenderers or authorized representatives of Tenderers 
who wish to attend the opening of Bids.Bank will decide the Final Financial price 
through Online Reverse Auction. Advance intimation will be given to all qualifying 
bidders of Technical Bid about the date, time.The bidders have to register their 
company in the e-Procurementportal https://www.tenderwizard.com/indianbank 
obtain Digital Signature for participating in the online tender &reverse auction. 
6.0 PROCESS TO BE CONFIDENTIAL 
6.1 Information relating to the examination, clarification, evaluation and comparison of 

bids, and recommendations for Tender shall not be disclosed to tenderers or any of 
their persons not officially concerned with such process until the Tender        
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 process is finalized. 
 

7.0    EXAMINATION OF BIDS AND DETERMINATION OF RESPONSIVENESS   
7.1 The Employer shall examine the bids to determine whether they are complete, 

whether the documents have been properly signed and whether the bids are 
generally in order, and all documents as per tender document have been submitted. 

7.2 Prior to the detailed evaluation, Employer shall determine whether each bid is of 
acceptable quality, is generally complete and is substantially responsive to the 
tender documents. For purposes of this determination, a substantially responsive bid 
is one that confirms to all the documents as specified in the Tender document 
without material deviations, objections, Conditionality or reservation,material 
deviation, objection, conditionality or reservation is one; 
a) That affects in any substantial way the scope, quality or performance of the 

contract. 
b) That limits in any substantial way, inconsistent with the bidding documents, the 

Employers’ rights or the successful Tenderer’s obligations under the tender 
document or 

c) Whose rectification would unfairly affect the competitive position of other 
Tenderers who are presenting substantially responsive bids. 

7.3 If a bid is determined to be not substantially responsive, it shall be rejected by the 
Employer. 
 

8.0 EVALUATION OF TENDER BIDS 
8.1 The bids, which are determined as substantially responsive, shall be evaluated based 

upon the criteria as given in qualifying criteria. 
8.2 No Tenderer is permitted to canvass to Employer on any matter relating to this Bid. 

Any Tenderer found doing so is liable to be disqualified and his/their bid is liable 
to be rejected. 

8.3 The Employer may visit few of the works completed by the tenderers, whom they 
claim satisfying the eligibility criteria ( As a part of tender process). 

9.0 The application should be type-written. The applicant should sign and stamp each 
page of the application. 

10.0 Overwriting should be avoided. Correction, if any should be made by neatly 
crossing out, initialing, dating and rewriting. Pages of the Tender documents are 
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numbered. Additional sheets, if any, added by the contractor, should also be 
numbered by him. 

11.0 Any information furnished by the applicant found to be incorrect either immediately 
or at a later date, would render him liable to be debarred from Tender / tendering / 
taking up of work in Indian bank. If such applicant happens to be pre-qualified/ 
enlisted contractor, his name shall be removed from the pre-qualified list of 
contractors. 

12.0 All information called for in the enclosed forms should be furnished against the 
relevant columns. If for any reason, information is furnished on a separate 
sheet, this fact should be mentioned against the relevant column. Even if no 
information is to be provided in a column, a ‘NIL’ or ‘NO SUCH CASE’ entry 
should be made in that column. If any particulars! Query is not applicable in 
case of the applicant, it should be stated as “not applicable”. The applicants 
are· cautioned that not giving complete information called for in the 
application forms or not giving it in clear terms or making any change in the 
prescribed forms or deliberately suppressing the information may result in the 
applicant being rejected. Applications/Tender document submitted through 
Email .  The Application/Tender document received after the due date and time 
of submission shall not be considered. 

eProcurementSupport Desk Contact Details M/s. Antares Systems Limited #24, Sudha Complex, 3rd Stage, 4th Block Basaveshwaranagar, Bangalore – 560 079. Support Contact No. 9943277499/080-40482100 Support Email: gunaseelan.m@antaressystems.com  2.3. SUBMISSION OF BIDS THROUGH E-TENDERING PORTAL   The Bid documents, to be uploaded as part of online bid submission, are as follows:  
a. Eligibility Criteria, along with all supporting documents required.  
b.  All Annexure as per this tender on Bidder’s letter head with authorizing person’s signature and Bidder seal on all pages.  
c.  All supporting documents and product literature in support of Technical specifications.  
d.  Relevant brochures  
e.  Compliance to Technical Specifications as per Technical Bid.  
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f.  Any other information sought by the Bank with relevant to this tender. Bidder should upload all the copies of relevant documents without fail in support of their bid and as per the instructions given in tender documents. If the files to be uploaded are in PDF format, ensure to upload it in “Searchable” PDF Format. After filling data in predefined forms bidders need to click on final submission link to submit their encrypted bid.  

 Please take care to scan documents so that total size of documents to be uploaded remains minimum. All documentation evidence provided to the Bank shall be in PDF Format. The Scanned Documents shall be OCR enabled for facilitating “search” on the scanned document. Utmost care may be taken to name the files/documents to be uploaded on e-tendering portal.   2.4. BID RELATED INFORMATION   Bidders must ensure that all documents uploaded on e-tendering portal as files or zipped folders, contain valid files and are not corrupt or damaged due to any processing at bidder PC system like zipping etc. It shall be the responsibility of bidder themselves for proper extractability of uploaded zipped files.  
Any error/virus creeping into files/folder from client end PC system cannot be 
monitored by e-tender software/server and will be bidder’s responsibility only. 
In addition to uploading the documents in our e-Tendering portal, Bidders should also submit the following in a sealed envelope, super scribing with the tender Reference number, due date, Name of the Bidder, etc.   a)  Earnest Money Deposit/Bid Security  b)  DD towards Cost of bid document (Bidders may also remit the amount in the account number mentioned in Schedule 9)  
Note: Companies registered as Micro/Small Units under MSE/NSIC should submit 
documentary proof for claiming exemption for Cost of Bid document and EMD.  OTHER INSTRUCTIONS   
For further instructions like system requirements and manuals, the bidder should visit the e-tendering portal (https://www.tenderwizard.com/indianbank), click on System Requirement Manual/ User Manual.   The following ‘Four Key Instructions’ for bidders must be assiduously adhered to  

a.  Obtain individual Digital Signing Certificate (DSC or DC) well in advance before tender submission deadline on e-tendering portal.  
b.  Register your organization on e-tendering portal well in advance before tender submission deadline on e-tendering portal  
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c.  Get your organization’s concerned executives trained on e-tendering portal well in advance before tender submission deadline on e-tendering portal  
d.  Submit your bids well in advance of tender submission deadline on e-tendering portal (Bank will not be responsible any problem arising out of internet connectivity issues).  

Note: While the first three instructions mentioned above are especially relevant to first-time users of the 
e-tendering portal, the fourth instruction is relevant at all times. 
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Proforma – I 
General Information 

All Individual /Sole Proprietor/Partnership firm/Private limited/Public limited Company 
applying for pre-qualification are requested to complete the information in this form. 

1 Name of Tenderer  
2 Head Office Address 

 
 

3 Address on which Correspondence should be 
done.  

 
  Tel. No.  

 Mobile no.  
 Fax No.  
 E-mail address  

4 Place of incorporation / registration  
5 Constitution of tenderer  
i) Specify, if the tenderer is  

 a) An individual  
 b) A proprietary firm  
 c) A firm in partnership  
 d) A Limited Company or 

Corporation 
 

ii) Attach a copy of Proprietorship or 
Partnership Deed or Article of 
Association or 
Incorporation of Company as the case 
may be  

 

6 Bank solvency  
7 Turn Over for the years given below  

 2017 -  2018  
 2018 -  2019  
 2019 -  2020  
 2020 -   2021  

8 Give particulars of registration with Govt. / 
Semi Govt. / Public Sector Undertakings / 
Local Bodies. 

 

9. Other details: 
a) EPF No. 
b)  Labour license no 
c) PAN No. 
d) GST Registration No. 
(Copies to be enclosed) 
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10. Any other information considered necessary 
but not included above 
 

 

11. 

Names and Titles of Directors and 
officers with designation to be 
concerned with this work with 
Designation of individuals 
authorized to act for the  
organization 

 

12. 

Was the applicant ever required to suspend 
works for a period of more than six months 
continuously after commencement of works. If 
so, give the name of the project and give 
reasons thereof. 

 

13. 

Has the applicant or any constituent partner in 
case of partnership firm, ever abandoned the 
awarded work before its completion? 
If so, give the name of the project and give 
reasons thereof. 

 

14. 

Has the applicant or any constituent partner in 
case of partnership firm, ever been debarred / 
black listed for tendering in any organization at 
any time? If so, give details 

 

  15. 

Has the applicant or any constituent partner in 
case of partnership firm, ever been convicted 
by a court of law?If So, give details 

 

16. 
Detailed description and value of works 
successfully completed during the last five 
years as mentioned in Page no. 8 

 

17 Furnish names and address of previous 
organization for which you have executed 
similar work in the recent past (At least three) 

 
 
 Note: Only self attested copies to be furnished.  

Date & Place   Signature & seal of the applicant 
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PROFORMA – II 
List of major Plant and Machinery in possession of the firm 

S. No. Name of Plant & Machinery / equipment Nos. Available 
Owned 

*Other than 
col. No. C  

A B C D 

1    

2    

3    

4    

5    

6    

Signature & seal of the applicant 
Date & Place 
Note: 
* In case of any arrangement for getting the equipment on lease, etc., 

authenticated proof of the same is to be submitted. Use 
separate sheets for providing more information.
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    PROFORMA II(a) 

DETAILS OF KEY TECHNICAL AND ADMINISTRATIVE PERSONNEL EMPLOYED BY 
THE FIRM / COMPANY 

S.no Designation No of 
staffs 

Names Qualification Professional 
Experience 

Years of 
Experience in 

this firm        
       
       
       
       
       
       
       
       
       
       
       
       

Date and Place
Seal and Signature of the applicant 
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PROFORMA III 
FINANCIAL INFORMATION 

I Financial Analysis – Details to be furnished duly supported by figures in Balance Sheet/Profit 
and Loss Account for the last three years ended 31.03.2021 duly certified by the Chartered Accountant, 
as submitted by the applicant to the Income-Tax Department (Copies to be attached). If the audited 
statement as of 31.03.2021 is not available, preceding 3 years statements may be furnished. Statement 
as on 31.03.2021 may be submitted immediately on finalization. 

 ---------------------------------------------------------------------- 
FINANCIAL YEARS        17-18 18-19 19-20            20-21 

 ----------------------------------------------------------------------- 
(i) Gross Annual turn-over in 

Works: mentioned in the NIT 
Profit 

or 
Loss 

 
(ii) 
 

(iii) Financial position: 
(a) Cash 
(b) Current Assets 
I 
IV) 

Current Liabilities 
  Net Working capital (b-c) 
(b)Current Ratio: 

Current Assets/Current Liabilities (b/c) 
I Acid Test Ratio: 
Quick Assets/Current Liabilities (a/c) 

V. 
VI. 
VII. 

Income Tax clearance Certificate 
Solvency certificate from Bankers (Scheduled Bank) of Applicant. 
Financial arrangements for carrying out the proposed work 

Date and Place 

SIGNATURE OF APPLICANT(S) 
Signature of Charted Accountant with seal of the Applicant
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PROFORMA IIIA 

 
LIST OF SIMILAR WORKS SATISFYING QUALIFICATION CRITERIA 

COMPLETED DURING THE LAST 5 YEARS   
           
S.No Clients 

Name & 
Address 

Name of 
the work  
& 
Location 

Scope 
of  
work 
carried 
out by  
the 
bidder 

Agreement/ 
Letter of 
Award No. 
& Date 

Contract 
Value Date 

of 
start 

Date of 
completion Reasons 

for 
delay in 
Completion, 
if any 

Ref. Or 
Document 
(with page 
no.) in 
support of 
meeting 
Qualification 
Criterion  
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PROFORMA IIIB 
LIST OF WORKS ON HAND 

 
S.No Clients 

Name & 
Address 

Name of 
the work  
& Location 

Scope of  
work  

Agreement/ Letter 
of Award No. 
& Date 

Contract 
Value Date 

of 
start 
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PROFORMA – IV 

        
 Certificate of Credit Facility  
      (Solvency) (On Bank’s letter Head) 

  
This is to certify that M/s ______________________________ , is a reputed firm / 
company with a good financial standing. 
 The firm / company is enjoying a fund based credit facility of Rs. ___________ 
to meet its working capital requirements. 

Signature 
Name, Designation &  
Address of Bank  
BANK’S SEAL 
NOTE: The above certificate shall be from Scheduled Bank. 
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    PROFORMA V 

    PERFORMANCE REPORT FOR WORKS REFERRED TO IN PROFORMAIII (A)  

1.     Name of the work / Project & Location. 
2. Scope of work.  
3. Agreement No. 
4. Estimated Cost 
5. Tendered Cost 
6. Value of work done 
7. Date of Start 
8. Date of completion 
a. Stipulated date of completion. 
b. Actual date of completion. 
9. Amount of compensation levied for delayed 

Completion if any. 
10. Performance report based on quality of work, Time 

Management, and Resources                                :                                       
Very Good/Good/Fair/Poor 

 

Date and Place 
 
 
SUPERINTENDING ENGINEER  /     
CHIEF PROJECT MANAGER          
OR EQUIVALENT. 
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SPECIAL INSTRUCTIONS TO E-TENDERERS 

Time of Completion, Extension of Time & Progress Chart 
Time of Completion: 

The entire work is to be completed in all respects within the stipulated 
period of  75 days. The work shall deem to be commenced within seven days 
from the date of issue of Work order or date of handing over of site, whichever is 
later. Time is the essence of the contract and shall be strictly observed by the 
Tenderer. 
The work shall not be considered as complete until the Architects have certified in 
writing that this has been completed and the Defects Liability Period shall 
commence from the date of such certificate. 
The contractor may plan and execute all the works around the clock.  
Extension of Time: 

If in the opinion of the Indian Bank/Architects / Project Management 
Consultants the works be delayed (a) by reason of any exceptionally inclement 
weather, or (b) by reason of instructions from the Indian Bank in 
consequence of proceedings taken or threatened by or disputes, with adjoining 
or neighboring owners or (c) by the works, or delay, of other Tenderers or 
tradesmen engaged or nominated by the Indian Bank and not referred to in the 
specification or (d) by reason of authorized extra and additions or I by reason of 
any combination of strikes or lock-out affecting any of the building trades of (1) 
from other causes which the Indian Bank may consider being beyond the control 
of the Tenderer, the Indian Bank at the completion of the time allowed for 
the contract shall make fair and reasonable extension of time for completion in 
respect there for. In the event of the Indian Bank failing to give possession 
of the site upon the day specified above the time of completion shall be 
extended suitably. 
In case of such strikes or lockouts, as are referred to above, the Tenderer 
shall, immediately give the Indian Bank, written notice thereof. Nevertheless the 
Tenderer shall use his best endeavors all that to prevent delay, and shall do all 
that may be reasonably required to the satisfaction of the Indian Bank to proceed 
with the works and on his doing so, it will be ground of consideration by the 
Indian Bank for a extension of time as above provided. The decision of the 
Indian Bank as to the period to be allowed for an extension of time for 
completion hereunder (which decision shall be final and binding on the 
Tenderer) shall be promulgated at the conclusion of such strike or lock-out and the 
Indian Bank shall then, in the event of an extension being granted, determine 
and declare the final completion date. The provision in clause 5 with respect 
to payment of liquidated damages shall in such case, be read and construed as 
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if the extended dated fixed by the Indian Bank were substituted for and the 
damage shall be deducted accordingly. 
Progress of Work: 
During the period of construction, the Tenderer shall maintain proportionate 
progress on the basis of a Programme Chart submitted by the Tenderer 
immediately before commencement of work and agreed to by the Indian Bank / 
Architects. Tenderer should also include planning for procurement of scarce 
material well in advance and reflect the same in the Programme Chart so that 
there is no delay in completion of the project. 
2. Defects Liability Period (DLP) 

a) It must be realized that this period is for exposure of “latent defects” 
such as settlements, shrinkages or expansion cracks, undue weathering and wear due to faulty material and workmanship. 

b) The DLP commences from the certified date of Virtual Completion issued 
by the Architects. DLP – 1 year from the Date of issue of Virtual 
Completion Certificate for the work by Architects. 

c) Whenever the Indian Bank is of the view that the defects in the 
workmanship and/or materials used are likely to be apparent only over a 
long period, the Defect Liability Period may be extended as deemed fit. 

3.        Date of Commencement 
          Normally, Date of commencement shall be either 7 Days from the 

 Work order issued to the Tenderer or the day on which Tenderer is  instructed 
 to take possession of the site, Whichever is earlier. 

4. Date of Completion 
Date of completion shall be arrived at after adding the time allowed 

for the execution of the work to the date of commencement of work.  
5.      Period of Final Measurement       
The period of final measurement after completion shall be made taken into account 
the complexity of the work and staff available for carrying out measurements. 
 All hidden works shall have already been measured as the work progressed  in 
presence of Tenderers, Indian Bank, Architect and respective  specialized 
consultants to check up the quality and method of installation.  It should be 
noted that unless a longer period is stipulated, the  condition of contract 
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generally lays down three months (maximum) from  the date of completion 
of the contract as the period of final measurement.  Even  though the 
maximum period of three months is mentioned, it shall  be endeavored 
to complete the measurements as expeditiously as possible. 
6.        Period of Honoring Interim Certificate 
           The period shall be ten days from the date of receipt of the certificate from 
 the Architect along with M Book only signed by the Tenderer consultants & 
 Architect. 
7. Period of Honoring Final Certificate 

The period shall be one month from the date of receipt of the final bill 
 certificate from the Architect along with M book duly signed by Tenderer, 
 Consultant and Architects and statutory Certificates wherever necessary 
 along with as built drawings of the works executed. No due certificate from 
self as well as from the sub agencies involved by the main contractor should 
be produced to the bank at the time of submitting final bill by the main 
contractor. 

8. Retention Money 
 The retention percentage (I.e. deduction from interim bill) shall be 5% of the  
            Gross value of each interim bill. The maximum amount of retention money 
 shall be the balance amount of the Total Security Deposit. 50% of the 
 retention amount will be refunded to the Tenderer on completion subject to 
            the following:  

 Issue of Virtual Completion Certificate by the Architect. 
 Tenderer’s removal of his materials, equipment, labour force, 

temporary sheds/stores etc. from the site. (excepting for a small presence 
required if any for the Defect Liability Period and approved by the Indian 
Bank) The remaining 50% of the amount may be refunded 14 (Fourteen) 
days after the end of defects liability period provided he has 
satisfactorily carried out all the works and attended to all defects in 
accordance with the conditions of the Contract, including site 
clearance. 
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9. Receiving, Opening and Recording of Tenders 
Part-A tender will be opened at 15.30 hours on the same day as the last day 
of the receipt (through online mode only).  

 After technical evaluation, intimation will be given to all qualifying 
 bidders about the date, time of opening of  e- Price bid with the 
 opening of the lowest value among the quotes shall be treated as Reverse 
 price for online reverse bidding. 
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GENERAL CONDITIONS OF CONTRACT 
 

Except where provided for in the description of the individual items in the 
schedule of quantities and in the specifications and conditions laid down hereinafter and 
in the Drawings, the work shall be carried out as per standard specifications and under the 
direction of Architects. 
1.Interpretation 

In construing these conditions, the specifications, the schedule of quantities, tender and 
Agreement, the following words shall have the meaning herein assigned to him 
except where the subject or context otherwise requires: 

i. Indian Bank: The term Indian Bank shall denote Indian Bank with their Corporate 
Office at No. 254-260, Avvai Shanmugam Salai, Royapettah, Chennai – 600 
014 and any of its employees representative authorized on their behalf. 

ii. Tenderer: The term Tenderer shall mean (to the firm the contract is awarded) and his / 
their heirs, legal representatives, assigns and successors. 

iii. Site: The site shall mean the site where the works are to be executed as shown within 
boundary in red border on the site plan including any building and erections thereon 
allotted by the Indian Bank for the Tenderer’s use.  

iv. Drawings: The work is to be carried out in accordance with drawings, 
specifications, the schedule of quantities and any further drawings which may 
be supplied or any other instruction, which may be given by the Indian Bank 
during the execution of the work. 

All drawings relating to work given to the Tenderer together with a copy of 
schedule of quantities are to be kept at site and the Architects shall be given to such 
drawings or schedule of access whenever necessary.  

In case any detailed Drawings are necessary Tenderer shall prepare such detailed 
drawings and or dimensional sketches there for and have it confirmed by the Indian 
Bank/ Architects/PMC as case may be prior totaking up such work. 

The Tenderer shall ask in writing for any clarifications. 
v. “The Works” Shall mean the work or works to be executed or done under  this 
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 contract. 
vi. “Act of Insolvency” shall mean any act as such as defined by the Presidency 
 Towns Insolvency act or in Provincial Insovency Act or any amending  Statutes. 
vii. “The Schedule of Quantites” shall mean the schedule of quantities as  specified 
and forming part of this contract. 
viii. “Priced Schedule of Quantities” shall mean the schedule of quantities duly 
 priced with the accepted quoted rates of the Tenderer. 
2.  Tenders 
a) Technical Bid 
The entire set of e - tender i s s u e d  to the tenderer should be submitted fully signed 
on the every page . Signature will indicate the acceptance of the tender papers by the 
tenderer. Signed copy of Technical Bid to be uploaded in the website.  
b) Price Bid - –the price should be quoted in the Price Bid format attached 

to this bid through on-line mode only.  
The Indian Bank reserves the right to reject the lowest or any tender and also to discharge 
any or all of the tenders for each section or to split up and distribute any item of work to 
any specialist firm or firms, without assigning any reason. 
The tenderers should note that the tender is strictly on the item rate basis and their 
attention is drawn to the fact that the rates for each and every item should be correct, 
workable and self-supporting. If called upon by the Indian Bank/ Architects detailed 
analysis of any or all the rates shall be submitted. The Indian Bank/ Architects shall not be 
bound to recognize the Tenderer's’analysis. 
The works will be paid for as "measured work" ” in the basis of actual work done and not 
as "lump sum” contract, unless otherwise specified. All items of work described in the 
schedule of quantities are to be deemed and paid as complete works in all respects 
and details including preparatory and finishing works involved, directly, related to 
and reasonably detectable from the drawings, specifications and schedule of quantities 
and no further extra charges will be allowed in this connection. In the case of lump-
sum charges in the tender in respect of any item of works, the payment of such 
items of work will be made for the actual work done on the basis of lump-sum 
charges as will be assessed to be payable by the Indian Bank. 
 
The Indian Bank has power to add to, omit from any work as shown in drawings or 
described in specifications or included in schedule of quantities and intimate the same in 
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writing but no addition, omission or variation shall be made by the Tenderer without 
authorization from the Indian Bank. No variation shall vitiate the contract. Please also 
refer to para 9 hereinafter. 
The tenderer shall note that his tender shall remain open for consideration for a period as 
specified in General rules and Instructions under Item no 10. from the date of opening of 
the price of the tender . 
3. Agreement 

The successful Tenderer is required to sign agreement as may be drawn up to suit 
local conditions and shall pay for all stamps and legal expenses, incidental thereto. 
4. Permits and Licenses 

Permits and licenses for release of materials which are under Government control 
will be arranged by the Tenderer. The Indian Bank will render necessary assistance, sign 
any forms or applications that may be necessary. 
The Indian Bank/ Architect / PMC shall be indemnified against all Government or legal 
actions for theft or misuse of cement M.S. rods and any controlled materials in the 
custody of the Tenderer. 
It may be clearly understood that no compensation or additional charges can be claimed 
by the tenderer for non-availability of such materials in due time on this account or 
according to his own requirements. 
5. Government and Local Rules 

The Tenderer shall conform to the provisions of all local Bye-laws and Acts 
relating to the work and to the Regulations etc., of the Government and Local Authorities 
and of any company with whose system the structure is proposed to be connected. The 
Tenderer shall give all notices required by said Act, Rules, and Regulations and Bye-laws 
etc., and pay all fees / fines payable to such authority / authorities for execution of the 
work involved. The cost, if any, shall be deemed to have been included in his quoted 
rates, taking into account all liabilities for licenses, fees for footpath encroachment and 
restorations etc., and shall indemnify the Indian Bank against such liabilities and shall 
defend all actions arising from such claims or liabilities. 
6. Taxes and Duties 
The tenderers must include in their tender prices quoted for all duties royalties, cess and 
Sales tax or any other taxes or local charges if applicable. GST will be payable extra as 
applicable. No extra claim on this account will in any case be entertained. 
The tenderer shall keep necessary books of A/C & other documents for the purpose of this 
condition as may be necessary and shall allow inspection of the same by duly authorized 



              

                                                  Page 32 of 72  

representative of the Indian Bank and or the Engineer-in-charge and further shall finish 
such other information / document as the Indian Bank may required from time to time.  
7. Quantity of Work to be executed 
The quantities shown in the schedule of quantities are intended to cover the entire new 
structure indicated in the drawings but the Indian Bank reserves the right to execute 
only apart or the whole or any excess thereof without assigning any reason therefore. 
Variation in the value is however not expected to be more than 25%. 

8.  Persons Engaged by the Indian Bank 
The Indian Bank reserves the right to execute any part of the work included in this 
contract or any work which is not included in this contract by other Agency or persons 
and Tenderer shall allow all reasonable facilities and use of his scaffolding for the 
execution of such work. The main Tenderer shall extend all cooperation in this regard. 
9.Earnest Money and Security Deposit 
The tenderer will have to deposit an amount of Rs. 88,460/- (Rupees Eighty eight 
Thousand four hundred and sixty Only) th r ough  NEFT /  RTGS at the time of 
submission of tender as an Earnest Money. The Indian Bank is not liable to pay any 
interest on the Earnest Money. The Earnest Money of the unsuccessful tenderers will be 
refunded without any interest soon after the acceptance of the selected tenderder after 
award of work or after the expiry of the validity period of the tender. 
 
Apart from the EMD, retention money shall be deducted from progressive running bills 
@ 5% of the gross value of each running bill until the Total Security Deposit, i.e., 
EMD and the retention money equals 7% of the project cost. 50% of the total security 
deposit shall be released on successful completion of the works and after obtaining 
Virtual completion certificate from the Architect and No Claim certificate by the 
tenderder to the Indian Bank. 
The balance retention amount 50% will be refunded after the end of defects liability 
period as mentioned in point no.2 of this special condition of contract provided he has 
satisfactorily carried out all the work and attended to all defects in accordance with the 
conditions of the contract. No interest is allowed on retention money. A part of the 
Security Deposit if and as decided by a constituent Indian bank can also be furnished in 
the form of a Indian bank guarantee on a Indian bank other than that of the constituent 
Indian bank 
10. Tenderer to provide everything necessary 

The Tenderer shall provide everything necessary for the proper execution of the 
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work according to the intent and meaning of the drawings, schedule of quantities and 
specifications taken together whether the same may or may not be particularly shown or 
described therein provided that the same can reasonably be inferred there from and if the 
Tenderer finds any discrepancies therein he shall immediately and in writing, refer the 
same of the Indian Bank/ Consultant whose decision shall be final and binding. 
The Tenderer shall provide himself for ground and fresh water for carrying out of works 
at his own cost. The Indian Bank shall on no account be responsible for the expenses 
incurred by the Tenderer for hired ground or fresh water obtained from elsewhere. 
The rates quoted against individual items will be inclusive of everything necessary to 
complete the said items of work within the contemplation of the contract, and beyond the 
unit price no extra payment will be allowed for incidental or contingent work, labour 
and/or materials inclusive of all taxes and duties whatsoever except for specific items, if 
any, stipulated in the tender documents. 
The Tenderer shall supply, fix and maintain at his own cost, for the execution of any 
work, all tools, tackles, machineries and equipments and all the necessary centering, 
scaffolding, staging, planking, timbering, strutting, shoring, pumping, fencing, boarding, 
watching and lighting by night as well as by day required not only for the proper 
execution and protection of the said work but also for the protection for the public and 
safety of any adjacent roads, streets, walls, houses, buildings, all other erections, matters 
and things and the Tenderer shall take down any remove any or all such centering, 
scaffolding, planking, timbering, strutting, shoring, etc., as occasion shall be required or 
when ordered so to do, and shall fully reinstate and make good all matters and things 
disturbed during the execution of the works to the satisfaction of the Indian Bank/ 
Architects. 
The Tenderer shall also provide such temporary road on the site as may be necessary for 
the proper performance of the contract, and for his own convenience but not otherwise. 
Upon completion, such roads shall be broken up and leveled where so required by the 
drawings unless the Indian Bank shall otherwise direct. The Tenderer shall at all times 
give access to workers employed by the Indian Bank or any men employed on the 
buildings and to provide such parties with proper sufficient and if required, special 
scaffolding, hoists and ladders and provide them with water and lighting and leave or 
make any holes, grooves etc., in any work, where directed by the Indian Bank as may be 
required to enable such workmen to lay or fix pipes, electrical wiring, special fittings etc. 
The quoted rates of the tenderers shall accordingly include all these above mentioned 
contingent works. 
 
11. Tools, Storage of Materials, Protective Works and Site Office Requirements 
The Tenderer shall maintain a site engineer/ supervisor to receive instruction notices or 
communications etc. 
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All drawings maintained on the site are to be carefully mounted on boards of appropriate 
size and covered with a coat of approved varnish. They are to be protected from ravages 
of termites, ants, and other insects. 
The Tenderer shall provide at his own cost all artificial light required for the work and to 
enable other Tenderers and sub-Tenderers to complete the work within the  
specified time. 
The Tenderer shall use the toilets identified by the Indian bank for use of their workmen 
and keep the same in a clean and sanitary condition to the satisfaction of the Indian bank / 
Public Health Authorities and shall cause such latrines and soil to be cleared away 
whenever necessary and shall make good all the works disturbed by these conveniences. 
Every precaution shall be taken by the Tenderer to prevent the breeding of mosquitoes on 
the works during the construction, and all receptacles; cisterns, water tanks etc., used for 
the storage of water must be suitably protected against breeding of mosquitoes. 
The Tenderer shall indemnify the Indian Bank against any breach of rules in respect of 
anti-malarial measures. 
The Tenderer shall not fix or place any placards or advertisement of any description or 
permit the same to be fixed or placed in or upon any boarding, gantry , building structure 
other than those approved by the Indian Bank. 
Protective Measures: The Tenderer from the time of being placed in possession of the site 
must make suitable arrangements for watching, lighting and protecting the work, the site 
and surrounding property by day, by night, on Sundays and other holidays. 
Tenderer shall indemnify the Indian Bank against any possible damage to the building, 
roads, or members of the public in course of execution of the work. 
The Tenderer shall provide necessary temporary enclosures, gates, entrances, etc., for the 
protection of the work and materials and for altering and adopting the same as may be 
required and removing on completion of the works and making good all works disturbed. 
Storage of materials: The Tenderer shall provide and maintain proper sheds for the proper 
storage and adequate protection of the materials etc. and other work that may be executed 
on the site including the tools and materials of sub- Tenderers and remove same on 
completion. Cement should be stored one feet above the ground level and have raised 
floor. 
Tools: The theodolite levels, steel and metallic tapes and all other surveying instruments 
found necessary on the works shall be provided by the Tenderer for the due performance 
of this contract as instructed by the Site Engineer. All measuring tapes shall be of steel 
and suitable scaffolding and ladders that may be required for safely taking measurement 
shall be supplied by the Tenderer. 
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The masteries and the supervisors on the works shall carry with them always a one meter 
or two meter steel tape, a measuring tape of 3 meters, a spirit level, a plumb bob and a 
square and shall check the work to see that the work is being done according to the 
drawing and specifications. The Site Engineer will use any or all measuring instruments 
or tools belonging to the Tenderers as he chooses for checking the works executed or 
being executed on the contract. The Tenderer should cover in his rates for making 
provisions for all reasonable facilities for the use of his scaffolding, tools and plant etc. by 
sub-Tenderers for their work. 
12. Notice and Patents of Appropriate Authority and Owners 

The Tenderer shall confirm and adhere to the provisions of any Acts of the 
Legislature relating to the work, and to the Regulations and Bye- laws of any authorities, 
and/or any water, lighting and other companies, and/or authorities with whose systems the 
structures were proposed to have connection and shall before making any variations 
from the drawings or specification that may be associated to so conform, give the 
Indian Bank/ Architects written notices specifying the variations proposed to be made 
and the reasons for making them and apply for instruction thereon. The Indian Bank/ 
Architects on receipt of such intimation shall give a decision within a reasonable time. 
13. Clearing Site and Setting out Works 

The site shown on the plan shall be cleared of all obstructions, loose stone, and 
materials rubbish of all kinds. All holes or hollows whether originally existing or 
produced by removal or loose stone or materials shall be carefully filled up with earth 
well rammed and leveled off as directed at his own cost. The Tenderer shall set out the 
works and shall be responsible for the true and perfect setting out of the work and for the 
correctness of the positions, levels, dimensions and alignment of all parts thereof. If at any 
time, any error shall appear during the progress of any part of the work, the Tenderer shall 
at his own expenses rectify such error, if called upon to the satisfaction of the Indian 
Bank. The Tenderer shall further set out the works to the alternative positions at the site 
until one is finally approved and the rates quoted in his tender should include for this and 
no extra on this account will be entertained. 
14. Tenderer Immediately to Remove All Offensive Matters 

The Tenderer shall keep the foundations and works free from water and shall 
provide and maintain at his own expenses electrically or other power driven pumps and 
other plant to the satisfaction of the Indian Bank for the purpose, until the building is 
handed over to the Indian Bank. The Tenderer shall arrange for the disposal of the water 
so accumulated to the satisfaction of the Indian Bank and local authority and no claims 
will be entertained afterwards if he does not include in his rates for the purpose. 
15. Access 
Any authorized representative of the Indian Bank shall at all reasonable times have free 
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access to the works and/or to the, workshops, factories or other places where 
materials are being prepared or constructed for the work and also to any place where the 
materials are lying or from where they are being obtained, and the Tenderer shall give 
every facility to the Indian bank or their epresentatives necessary for inspection and 
examination and test of the materials and workmanship. Except the representatives of the 
Indian Bank no person shall be allowed at any time without the written permission of the 
Indian Bank. 
16. Materials, Workmanship, Samples, Testing of Materials 

All the works specified and provided for in the specifications or which may be 
required to be done in order to perform and complete any part thereof shall be executed in 
the best and most workmanlike manner with materials of the best and approved quality of 
the respective kinds in accordance with the particulars contained in and implied by the 
specifications and as represented by the drawings or according to such other additional 
particulars, and instructions as may from time to time be given by the Indian Bank/ 
Architects during the execution of the work, and to his entire satisfaction. 
If required by the Indian Bank/ Architects the Tenderer shall have to carry out tests on 
materials and workmanship in approved materials testing laboratories or as prescribed by 
the Indian Bank/ Architects at his own cost to prove that the materials etc. Under test 
conform to the relevant I.S. Standards or as specified in the specifications. The necessary 
charges for preparation of mould (in case of concrete cube) transporting, testing etc., shall 
have to be borne by the Tenderer. No extra payment on this account should in any case be 
entertained. 
All works to be carried out generally as per BIS Specifications. 
Branded items, i.e., BIS compliant items specified in the tender shall not be tested 
separately. However the other items if approved by Indian bank are subjected to testing 
as per tender specifications. 
All the materials (except where otherwise described) stores and equipment required for 
the full performance of the work under the contract must be provided through normal 
channels and must include charge for import duties, sales tax, octroi and other charges and 
must be the best of their kind available and the Tenderers must be entirely responsible for 
the proper and efficient carrying out of the work. The work must be done in the best 
workmanlike manner. Samples of all materials to be used must be submitted displayed to 
the Indian Bank/ Architects when so directed by the Engineer/ Architects and written 
approval from Indian Bank/ Architects must be obtained prior to placement of order. 
During the inclement weather the Tenderer shall suspend concreting and plastering for 
such time as the Indian Bank/ Architects may direct and shall protect from injury all work 
when in course of execution. Any damage (during constructions) to any part of the work 
for any reasons due to rain, storm, or neglect of Tenderer shall be rectified. by the 
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Tenderer in an approved manner at no extra cost. 
Should the work be suspended by reason of rain, strike, lock -o–ts or any other cause, the 
Tenderer shall take all precautions necessary for the protection of work and at his own 
expenses shall make good any damage arising from any of these causes. 
The Tenderer shall cover up and protect from damage, from any cause, all new work and 
supply all temporary doors, protection to windows, and any other requisite protection for 
the execution of the work whether by himself or special tradesmen or sub-Tenderer and 
any damage caused must be made good by the Tenderer at his own expenses. 
The contractor shall prepare for approval of Architect the “Co-ordinated  
services drawings” for pre-planned openings so that the alterations are reduced to  
the minimum. 
17. Removal of Improper Work 

The Indian Bank shall during the progress of the work have power to order in 
writing from time to time the removal from the work within such reasonable time or times 
as may be specified in the order of any materials which in the opinion of the Indian Bank / 
Architects are not in accordance with specification or instructions, the substitution or 
proper re-execution of any work executed with materials or workmanships not in 
accordance with the drawings and specifications or instructions. In case the Tenderer 
refuses to comply with the order the Indian Bank shall have the power to employ and pay 
other agencies to carry out the work and all expenses consequent thereon or incidental 
thereto as certified by the Indian Bank/ Architects shall be borne by the Tenderer or may 
be deducted from any money due to or that may become due to the Tenderer. No 
certificate which may be given by the Architects shall relieve the Tenderer from his 
liability in respect of unsound work or bad materials. 
18. Bank Engineer/Consultant: 

The term "Site Engineer/PMC" ”shall mean the person/agencies appointed and paid 
by the Indian Bank to superintend the work. The Tenderer shall afford the 
BankEngineer/consultant every facility and assistance for examining the works and 
materials and for checking and measuring work and materials. The Site Engineer/PMC 
shall have no power to revoke, alter, enlarge or relax any requirements of the Tenderer 
or to sanction any day work, additions, alterations, deviations or omissions or any extra 
work whatever, except in so far as such authority may be specially conferred by a 
written order of the Indian Bank. 
The Bank Engineer/Consultant shall have power to give notice to the Tenderer or to his 
foreman, of non-approval of any work or materials and such work shall be suspended or 
the use of such materials shall be discontinued until the decision of the Indian Bank is 
obtained. The work will from time to time be examined by the consultant, Engineer from 
the Premises Department of the Indian Bank and the Site Engineer if any. But such 
examination shall not in any way exonerate the Tenderer from the obligation to remedy 
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any defects which may be found to exist at any stage of the work or after the same is 
complete. Subject to the limitations of this clause the Tenderer shall take 
instructions only from the Consultant/Indian Bank or his representative. 
19. Tenderer's Employees 

The Tenderer shall employ technically qualified and competent supervisors for the 
work who shall be available (by turn) throughout the working hours to receive and 
comply with instructions of the Indian Bank/ consultant. The Tenderer shall engage at 
least one experienced Engineer as site-in-charge for execution of the work. The Tenderer 
shall employ in connection with the work persons having the appropriate skill or ability to 
perform their job efficiently. The Tenderer shall employ local labourers on the work as far 
as possible. No labourer below the age of eighteen years and who is not an Indian 
National shall be employed on the work. 
Any labourer supplied by the Tenderer to be engaged on the work on day-work basis 
either wholly or partly under the direct order or control of the Indian Bank or his 
representative shall be deemed to be a person employed by the Tenderer. 
The Tenderer shall comply with the provisions of all labour legislation including the 
requirements of 

a) The Payment of Wages Act 1936 
b) Indian Bank's’Liability Act 1938 
c) Workmen's’ Compensation Act Contract Labour (Regulation & Abolition) 

Act, 1970 and Central Rules 1971 and subsequent amendments.  
d) Apprentices Act 1961 
e) Minimum Wages Act 1948 
f) Any other Act or enactment relating thereto and rules framed there 

Under from time to time. 
The Tenderer shall keep the Indian Bank saved harmless and indemnified against claims 
if any of the workmen and all costs and expenses as may be incurred by the Indian Bank 
in connection with any claim that may be made by any workmen. 
The Tenderer shall comply at his own cost with the order of requirement of any Health 
Officer of the State or any local authority or of the Indian Bank regarding the maintenance 
of proper environmental sanitation of the area where the Tenderer's’ laborers are housed or 
accommodated, for the prevention of small pox, cholera, plague, typhoid, malaria and 
other contagious diseases. The Tenderer shall provide, maintain and keep in good sanitary 
condition adequate sanitary accommodation and provide facilities for pure drinking water 
at all times for the use of men engaged on the works and shall remove and clear away the 
same on completion of the works. Adequate precautions shall be taken by the Tenderer to 
prevent nuisance of any kind on the works or the lands adjoining the same. 
The Tenderer shall arrange to provide first-aid treatment to the laborers engaged on the 
works. He shall within 24 hours of the occurrence of any accident at or about the site or in 
connection with execution of the works, report such accident to the Indian Bank and also 
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to the Competent Authority where such report is required by law. Compliance of labour 
regulations: 
20. Dismissal of Workmen 
The Tenderer shall on the request of the Indian Bank immediately Withdrawal / remove 
from works any person employed thereon by him, who may in the opinion of the Indian 
Bank be unsuitable or incompetent or who may misconduct himself. Such 
Withdrawal / Remove shall not be the basis of any  
 
claim for compensation or damages against the Indian Bank or any of their officer or 
employee. 
21. Assignment 

The whole of the works included in the contract shall be executed by the Tenderer 
and the Tenderer shall not directly or indirectly transfer, assign or underlet the contract or 
any part, share or interest therein nor, shall take a new partner, without written consent of 
the Indian Bank and no subletting shall relieve the Tenderer from the full and entire 
responsibility of the contract or from active superintendence of the work during their 
progress. 
22. Damage to Persons and Property Insurance Etc. 

The Tenderer shall be responsible for all injury to the work or workmen to 
persons, animals or things and for all damages to the structural and/or decorative part of 
property which may arise from the operations or neglect of himself or of any sub- 
Tenderer or of any of his or a sub-Tenderer's’ employees, whether such injury or damage 
arise from carelessness, accident or any other cause whatsoever in any way connected 
with the carrying out of this contract. The clause shall be held to include inter-alia, any 
damage to buildings whether immediately adjacent or otherwise, and any damage to 
roads, streets, foot paths or ways as well as damages caused to the buildings and the 
works forming the subject of this contract by rain, wind or other inclemency of the 
weather. The tenderer is also responsible for the damages/injury/accidents caused to any 
public in general / vehicles in general and pay necessary compensation or settlement or 
whatsoever in this regard. 
The Tenderer shall indemnify the Indian Bank and hold harmless in respect of all and any 
expenses arising from any such injury or damages to persons or property as aforesaid and 
also in respect of any claim made in respect of injury or damage under any acts of 
compensation or damage consequent upon such claim. 
The Tenderer shall reinstate all damage of every sort mentioned in this clause, so as to 
deliver the whole of the contract works complete and perfect in every respect and so as to 
make good or otherwise satisfy all claims for damages to the property or third parties. 
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The Indian Bank shall be at liberty and is hereby empowered to deduct the amount of any 
damages, compensations, costs, charges and expenses arising or accruing from or in 
respect of any such claim or damages from any sums due or to become due to the 
Tenderer . 
23. Insurance 

The Tenderer shall arrange to take “Tenderers all risk insurance policy including 
third party liability”, covering the entire period of contract till virtual completion of the 
contract (including extended period if any) for the entire scope of works for a risk cover 
not less than the contract value. The third party insurance shall be for a sum of Rs. 5 
Lakh per accident. 
The Tenderer shall effect the insurance necessary and indemnify the Indian Bank entirely 
from all responsibility in this respect. The insurance must be placed with a company 
approved by the Indian Bank and must be effected jointly in the name of the Tenderer and 
the Indian Bank and the policy lodged with the latter. The scope of insurance is to include 
damage or loss to the work and workman due to carelessness accident, including fire, 
earthquake and floods etc., damage or loss to the contract itself till this is made over in a 
complete state. Insurance is compulsory and must be effected from the very initial stage. 
The Tenderer shall also be responsible for anything which may be excluded from damage 
to any property arising out of incidents, negligence or defective carrying out of this 
contract. 
Unless otherwise instructed the Tenderer shall insure the works and keep them insured 
until the virtual completion of the contract against loss or damage by fire and /or 
earthquake, flood. The insurance must be placed with a company approved by the Indian 
Bank, in the joint names of the Indian Bank and the Tenderer for such amount and for any 
further sum if called to do so by the Indian Bank, the premium of such further sum being 
allowed to the Tenderer as an authorized extra. 
The Tenderer shall as soon as the claim under the policy is settled or the work reinstated 
by the Insurance Company should they elect to do so, proceed with due diligence with the 
completion of the works in the same manner as though the fire has not occurred and in all 
respects under the conditions of the contract. The Tenderer in case of rebinding or 
reinstatement after fire shall be entitled to extension of time for completion as the Indian 
Bank may deem fit. 
24. Accounts, Receipts & Vouchers 

The Tenderer shall, upon the request of the Indian Bank furnish them, with all the 
invoices, accounts, receipts and other vouchers that they may require in connection with 
the works under this contract. If the Tenderer shall use materials less than what he is 
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required under the contract, the value of the difference in the quantity of the materials he 
was required to use and that he actually used shall be deducted from his dues. The 
decision of the Indian Bank shall be final and binding on the Tenderer as to the amount of 
materials the Tenderer is required to use for any work under this contract. 
25. Measurement 

All the Measurements should be taken in the presence of Bank officials/ Architects. 
And the measurements shall be countersigned by the Bank officials.   
26. Payments 
All bills shall be prepared by the Tenderer in the form prescribed by the Indian Bank / 
Architects. Normally one interim bill shall be prepared each month subject to 
minimum value for interim certificate as stated in these documents. The bills in 
proper forms must be duly accompanied by detailed measurements in support of the 
quantities of work done and must show deductions for all previous payments, retention 
money, etc. 
The Indian Bank/ Architect shall issue a certificate after due scrutiny of the Tenderers' ’ill 
stating the amount due to the Tenderer from the Indian Bank and the Tenderer shall be 
entitled to payment thereof, within the period of honoring certificates named in these 
documents. In case of delay due to some reasons in the processing of such bills for 
payment, an advance of 75% of the billed Amount may be paid on the request of the 
Tenderer for the smooth progress of the work. The amount stated in an interim certificate 
shall be the total value of work properly executed and 75% of invoiced value of material 
brought to site for permanent incorporation into the work up to the date of the bill less the 
amount to be retained by the Indian Bank as retention money vide clause 11 of the general 
conditions of contract, less TDS, and less installments previously paid under these 
conditions, provided that such certificate shall only include the value of said material and 
goods as and from such time as they are reasonably, properly and not prematurely brought 
to or placed adjacent to the work and then only if adequately protected against weather or 
other causalities. 
The Indian Bank will deduct retention money as per tender conditions.  
If the Indian Bank has supplied any materials or goods to the Tenderer, the cost of any 
such materials or goods will be, progressively deducted from the amount due to the 
Tenderer in accordance with the quantities consumed in the work. 
All the interim payments shall be regarded as payments by way of advance against the 
final payment only and not as payments for work actually, done and completed, and shall 
not preclude the Requiring of bad, unsound, and- imperfect or unskilled work to be; 
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removed and taken away and reconstructed, or re-erected or be considered as an 
admission of the due performance of the contract, or any part thereof in any respect or the 
accruing of any claim, nor shall, it conclude, determine or affect in anyway the power of 
the Indian Bank under these conditions or any of them as to the final settlement and 
adjustment of the accounts or otherwise or in any other way vary or affect the contract. 
The final bill shall be submitted by the Tenderer within one month of the date fixed for 
completion of the work or of the date of certificate of completion furnished by the Site 
Engineer and payment shall be made after checking the work completely. Payment will be 
made 75 % against supply of materials & 25 % against erection and commissioning, 
less statutory deductions. 
27.  Final Payment 

The final bill shall be accompanied by a certificate of completion from the 
Consultants & Architects. Payments of final bill shall be made after deduction of 
Retention Money, which sum shall be refunded after the completion of the Defects 
Liability Period after receiving the Indian Bank's’ consultant’s' ’certificate that the 
Tenderer has rectified all defects to the satisfaction of the Indian Bank/ Architects. The 
acceptance of payment of the final bill by the Tenderer would indicate that he will 
have no further claim in respect of the work executed. 

The contractor has to submit 2 copies of “As built drawings” of A2 or A1 size and 
CD duly certified by the Architect to the Bank along with final bill documents. Along 
with Every bill the contractor has to submit the photographs of the work executed 

 
28. ENHANCEMENT IN RATES AND QUANTITY VARIATION 
The tender rates shall be fixed, firm and applicable for any increase or decrease in the 
tendered quantities. The Employer / consultant can increase or decrease any quantities to any 
extent or even delete particular item as per the site requirements and the contractor shall not 
be paid anything extra on thisaccount. Nothing extra will be paid by the Indian Bank on 
account of omission /deletion of items or decrease in the quantity of items. The Bank shall not 
entertain any claim whatsoever from the contractor on this account.The price of all additional 
items / non-tendered items will be worked out onthe basis of rates quoted for similar items in 
the contract wherever existing. Ifsimilar items are not available, the rates for such items will 
be derived as per standard method of rate analysis based on prevalent fair price of 
labour,material and other components as required with 15% towards contractor’sprofit and 
overheads. 
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29. UNQUOTED ITEMS 
The bidders to offer their competitive rates for each and every item listed in the Schedule of 
rates, the bidders who have not quoted for all the items as required in the SORs shall be liable 
for rejection. In case a bidder who has left certain items unquoted and if they happen to be 
overall lowest on evaluation, then their offers shall be considered subject to the unquoted 
items being taken as NIL cost. The bidder shall also give a clear undertaking to the effect that 
they shall execute the said items (unquoted) free of cost. In the event the bidder refuses the 
above conditions and insists on additional cost for the unquoted items, then such an offers 
shall be rejected as invalid. 
For Extra works at the time of work in progress the contractor should submit the reasonable 
rate with the rate analysis and after approval given by the Architect/ Bank that amount will be 
given. 
30. ABNORMAL RATES 
The Contractor is expected to quote rate for each items after careful analysis of costs involved 
for the performance of the complete item consisting all specifications and conditions of the 
contract. If it is noticed that the rates quoted by the tenderer for any items are unusually high 
(or) unusually low it will be sufficient cause for rejection of the tender unless the owner is 
convinced about the reasonableness of the rate on scrutiny of the analysis for such rate to be 
furnished by the tenderer on demand. Not with standing anything there in stand, the rate once 
accepted by the owner shall be final and shall not be subject to any claim either on account of 
un-workability of rates or on any other ground whatsoever. 
31. Substitution 
Should the Tenderer desire to substitute any materials and workmanship, he/they must 
obtain the approval of the Indian Bank/ Architects in writing for any such 
substitution well in advance. Materials designated in this specification indefinitely by 
such term as "Equivalent" or "Other approved" specific approval of the Indian Bank/ 
Architects has to be obtained in writing. 
 
32. Preparation of Building Works for Occupation and Use on Completion 

The whole of the work will be thoroughly inspected by the Tenderer and 
deficiencies and defects put right. On completion of such inspection the Tenderer shall 
inform the Indian Bank that he has completed the work and it is ready for inspection. 
On completion the Tenderer shall clean all windows and doors including the cleaning and 
oiling if necessary, of all hardware, inside and outside, all floors, stair-cases, and every 
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part of the building. He will leave the entire building neat and clean and ready for 
immediate occupation and to the satisfaction of the Indian bank. 
33. Clearing Site on Completion 

On completion of the works the Tenderer shall clear away and remove from the 
site all constructional plant, surplus materials, rubbish and temporary works of every kind 
and leave the whole of the site and the works clean and in a workman like condition to the 
satisfaction of the Indian Bank/ Architects. 

The main /Principal contractor is only responsible for the cleanliness of the 
site/building irrespective of numbers of sub agencies deployed by them to carryout various 
other works in the tender. 
34. Defects after Completion 

The Tenderer shall make good at his own cost and to the satisfaction of the Indian 
Bank all defects, shrinkage, settlements or other faults which may appear within 12 
months after completion of the work. In default the Indian Bank may employ and pay 
other persons to amend and make good such damages, losses and expenses consequent 
thereon or incidental thereto shall be made good and borne by the Tenderer and such 
damages, loss and expenses shall be recoverable from him by the Indian Bank or may be 
deducted by the Indian Bank, in lieu of such amending and making good by the Tenderer, 
deduct from any money due to the Tenderer a sum equivalent to the cost of amending 
such work and in the event of the amount retained being insufficient, recover that balance 
from the Tenderer from the amount retained under General Rules and instruction Special 
Instruction Clause 5 together with any expenses the Indian Bank may have incurred in 
connection therewith. 
35. Concealed Work 

The Tenderer shall give due notice to the Indian Bank/ consultant whenever any 
work is to be buried in floor / earth, concrete, ceilings or in the bodies of walls or 
otherwise becoming inaccessible later on, in order that the work may be inspected and 
correct dimensions taken before such burial, in default whereof the same shall, at the 
opinion of the Indian Bank/ Architect be either opened up for measurement at the 
Tenderer's’expense or no payment may be made for such materials. Should any dispute or 
differences arise after the execution of any work as to measurements etc., or other matters 
which cannot be conveniently tested or checked, the notes of the Indian Bank/ Architects 
shall be accepted as correct and binding on the Tenderer. 
36. Escalation 
The rate quoted shall be firm throughout the tenure of the contract (including 
extension of time, if any, granted) and will not be subject to any fluctuation due to 
increase in cost of materials, labour, sales tax, octroi, etc. unless specifically provided in 
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these documents. 
37. Idle Labour 

Whatever the reasons may be no claim for idle labour, additional establishment 
cost of hire and labour charges of tools and plants would be entertained under any 
circumstances. 
38. Suspension 

If the Tenderer except on account of any legal restraint upon the Indian Bank 
preventing the continuance of the work or in the opinion of the Indian Bank shall neglect 
or fail to proceed with due diligence in the performance of his part of the contract or if he 
shall more than once make default, the Indian Bank shall have the power to give notice in 
writing to the Tenderer requiring the work to be proceeded within a reasonable manner 
and with reasonable dispatch, such notice purport to be a notice under this clause. 
After such notice shall have been given the Tenderer shall not be at liberty to remove 
from the site of the works or from any ground contiguous thereto any plant or materials to 
subsist from the date of such notice being given until the notice shall have been complied 
with. If the Tenderer fails to start the work within seven days after such notice has been 
given to proceed with the works as therein prescribed, the Indian Bank may proceed as 
provided in clause 40 (Termination of Contract by Indian Bank). 
39. Termination of Contract by Indian Bank 

If the Tenderer being a company go into liquidation whether voluntary or 
compulsory or being a firm shall be dissolved or being an individual shall be adjudicated 
insolvent or shall make an assignment or a composition for the benefit of the greater Para, 
in number of amount of his creditors or shall enter into a Deed or arrangement with his 
creditors, or if the Official Assignee in insolvency, or the Receiver of the Tenderer in 
insolvency, shall repudiate the contract, or if a Receiver of the Tenderer's’ firm appointed 
by the court shall be unable, within fourteen days after notice to him requiring him to do 
so, to show to the reasonable satisfaction of the Indian Bank that he is able to carry out 
and fulfill the contract, and if so required by the Indian Bank to give reasonable security 
therefore. or if the Tenderer shall suffer execution to be issued, or shall suffer any 
payment under this contract to be attached by or on behalf of and of the creditors of the 
Tenderer, or shall assign, charge or encumber this contract or any payments due or which 
may become due to the Tenderer, there under, or shall neglect or fail to observe and 
perform all or any of the acts matters of things by this contract, to be observed and 
performed by the Tenderer within three clear days after the notice shall have been given 
to the Tenderer in manner hereinafter mentioned requiring the Tenderer to observe or 
perform the same or shall use improper materials or workmanship in carrying on the 
works, or shall in the opinion of the Indian Bank not exercise such due diligence and 
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make such due progress as would enable the work to be completed within due time agreed 
upon, and shall fail to proceed to the satisfaction of the Indian Bank after three clear days 
notice requiring the Tenderer so to do shall have been given to the Tenderer as hereinafter 
mentioned, or shall abandon the contract, then and in any of the said cases, the Indian 
bank may notwithstanding previous waiver determine the contract by a notice in writing 
to the effect as hereinafter mentioned, but without thereby effecting the powers of the 
Indian Bank of the obligations and liabilities of the Tenderer the whole on which shall 
continue in force as fully as if the Contract, had not been so determined and as if the 
works subsequently executed had been executed by or on behalf of the Tenderer (without  
thereby creating any trust in favour of the Tenderer) further the Indian Bank or his agent, 
or servants, may enter upon and take possession of the work and all plants, tools, 
scaffolding, sheds, machinery , steam and other power, utensils and materials lying upon 
premises or the adjoining lands or roads and sell the same as his own property or may 
employ the same by means of his own servants and workmen in carrying on and 
completing the works or by employing any other Tenderers or other persons or person to 
complete the works, and the Tenderer shall not in any way interrupt or do any act, matter 
of thing to prevent or hinder such other Tenderers or other persons or person employed 
from completing and finishing or using the materials and plants for the works when the 
works shall be completed, or as soon thereafter as conveniently may be, the Indian Bank 
shall give notice in writing to the Tenderer to remove his surplus materials and plants and 
should the Tenderer fail to do so within a period of 14 days after receipt by him the Indian 
Bank may sell the same by Public Auction and shall give credit to the Tenderer for the 
amount so realized. Any expenses or losses incurred by the Indian Bank in get the works 
carried out by other Tenderers shall be adjusted against the amount payable to the 
Tenderer by way of selling his tools and plants or due on account of work carried out by 
the Tenderer prior to engaging other Tenderers or against the Security Deposit. 
40. Arbitration 

All disputes or differences of any kind whatsoever which shall at any time arise 
between the parties hereto touching or concerning the works or the execution or 
maintenance thereof of this contract or the rights touching or concerning the works or the 
execution of maintenance thereof of this contract or the construction remaining operation 
or effect thereof or to the rights or liabilities of the parties or arising out of or in relation 
thereto whether during or after determination foreclosure or branch of the contract (other 
than those in respect of which the decision of any person is by the contract expressed to 
be final and binding) shall after written notice by either party to the contract to the other 
of them and to the Indian Bank hereinafter mentioned be referred for adjudication to a 
sole Arbitrator to be appointed as hereinafter provided. 
For the purpose of appointing the sole Arbitrator referred to above, the Indian Bank will 
send within thirty days of receipt of the notice, to the Tenderer a panel of three names of 
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persons who shall be presently unconnected with the organization for which the work is 
executed. 
The Tenderer shall on receipt of the names as aforesaid, select anyone of the persons 
name to be appointed as a sole Arbitrator and communicate his name to the Indian Bank 
within thirty days of receipt of the names. The Indian Bank shall there upon without any 
delay appoint the said person as the Sole Arbitrator. If the Tenderer fails to communicate 
such selection as provided above within the period specified, the competent Authority 
shall make the selection and appoint the selected person as the Sole Arbitrator. 
If the Arbitrator so appointed is unable or unwilling to act or resigns his appointment or 
vacates his office due to any reason whatsoever another Sole Arbitrator shall be appointed 
as aforesaid. 
The work under the Contract shall, however, continue during the, arbitration proceedings 
and no payment due or payable to the Tenderer shall be withheld on account of such 
proceedings. 
The Arbitrator shall be deemed to have entered on the reference on the date he issued 
notice to both the parties fixing the date of the first hearing. 
The Arbitrator may from time to time, with the consent of the parties, enlarge the time for 
making and publishing the award. 
The Arbitrator shall give a separate award in respect of each dispute or difference referred 
to him. The Arbitrator shall decide each dispute, in accordance with the terms of the 
contract and give a reasoned award. The venue of arbitration shall be in chennai only as 
may be fixed by the Arbitrator in his sole discretion. 
The fees, if any, of the Arbitrator shall, if required to be paid before the award is made 
and published, be paid half and half by each of the parties. The cost of the reference and 
of the award including the fees, if any, of the Arbitrator who may direct to and by whom 
and in what manner, such costs or any part thereof shall be paid and may fix or settle and 
amount of costs to be so paid. The award of the Arbitrator shall be final and binding on 
both the parties. Subject to aforesaid the provisions of the “Arbitration and Reconciliation Act 1996” or any statutory modification or re-enactment thereof and the rules made there under, and for the time being in force, shall apply to the arbitration proceeding under this clause. 
The Indian Bank and the Tenderer hereby also agree that arbitration under clause shall be 
a condition precedent to any right to action under the contract with regard to the matters 
hereby expressly agreed to be so referred to arbitration. 
The arbitration proceedings will not preclude the right of approaching legal forum by the 
parties.  
41. Power shut down for coupling & replacement works.  
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      For coupling of new 11 KV Vacuum Circuit Breaker  to the existing 11 KV 4-panel board 
and also changing of CT & PT in the existing 11 KV RMG shall  be taken up by the 
contractor on a bank holiday  or Sunday after getting permission from the bank authorities. 
During the power shut down, the DG set will be switched on to take care of the power 
requirement of essential loads like Data centre, UPS units, elevators, water pumps etc. The 
existing 380 KVA/400 KVA DG set can be used to supply auxillary power supply to the 
building but  the Diesel for running the DG set should be procured by the contractor 
only during work execution.  No separate amount for Diesel shall be paid.  
 
 
SAFETY CODE AND MODEL RULES FOR PROTECTION OF HEALTH AND 
SANITARY ARRANGEMENTS FOR WORKERS 
Safety  Measures 
 All people working shall be provided with safety helmets, safety shoes, goggles, 
gloves, Safety belts etc., which shall be worn by the workmen while performing work and 
people working at elevation more than 10 feet shall be always provided with safety belts at 
contractor’s cost. The safety belts shall be properly fixed to a lifeline always while at work.  
The Contractor shall provide safe means of access to any working place including provisions 
of suitable and sufficient scaffolding at various stages during all operations of the work for 
the safety of his workmen. Contractor shall ensure deployment of appropriate equipment and 
appliances for adequate safety and health of the workmen and protection of surrounding 
areas. The Contractor shall ensure that all their staff and workers including their sub-
contractor (s) shall wear Safety Helmet and Safety Shoes. Contractor shall also ensure use of 
safety belt, Protective goggles, gloves etc. by the personnel as per job requirements. 
 Contractor shall ensure that a proper Safety Net System and shall be used at 
appropriate locations. The safety net shall be located not more than feet (9.0 meters) below 
the working surface at site to arrest or to reduce the consequences of a possible fall of persons 
working at different heights. 

Adequate precautions shall be taken to prevent danger from electrical equipment. 
No materials on any of the sites of work shall be so stacked or placed as to cause danger 
or inconvenience to any person or the public.  
Personal Safety Equipments:  

All necessary personal safety equipment as considered adequate by the Engineer 
should be kept available for the use of the person employed on the site and maintained in 
a condition suitable for immediate use, and the Tenderer should take adequate steps to 
ensure proper use of equipment by those concerned. 
a)  workers employed on mixing asphalt materials, cement and lime mortars 
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 shall be provided with protective footwear and protective goggles. 
b) Those engaged in white washing and mixing or stacking of cement bags  or 
 any material that is injurious to the eyes shall be provided with  protective 
 goggles. 
c) Those engaged in welding works shall be provided with welder’s  protective 
 eyesight lids. 
d) The Tenderer shall not employ men below the age of 18 years and women on the 
 work of painting with products containing lead or any toxic material in any form.  Wherevermen above the age of 18 are employed on the work of precautions should be 

taken: 
iii.  Overalls shall be supplied by the Tenderer to the workers and adequate facilities 
 shall be provided to enable the working painters to wash during the  
         cessation of work. 
iv.  When the work is done near any public where there is risk of necessary equipments 
 should be provided and kept ready for use and all necessary steps take for prompt 
 rescue of any person in danger and adequate  provision should be made for 
 prompt first aid treatment of all injuries  likely to be sustained during the course 
 of the work.  

First Aid 
At every work place, there shall be maintained in readily accessible place, first 

aid appliance including an adequate supply of sterilized dressings and sterilized cotton 
wool. The appliance shall be kept in good order and in large work place, they shall be 
placed under the charge of a responsible person who shall be readily available 
during working hours. 
Electricity & Water 
 Construction water shall be provided by Bank at one point at the cost of Rs.10000/- 
per month. The tenderder has to make his own arrangements for electrical power to carry 
out the work, in view of the Power restrictions imposed by State Electricity Board. If the 
contractor need power, the same will be provided at one / two points on chargable basis by 
having separate energy meters at Rs.10/- per Unit.  
Before starting the work the contractor has to submit the Scaffolding drawings and it is to be 
approved by the Architect/Client.The Contractor is directly responsible for any accident, 
injury disableness and other such things that may happen to his workmen during working 
hours or outside working hours if they happen to be in the work site and that he will pay 
adequate compensation to such people. And the contractor has to take the full responsibility 
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for these disabilities. The Contractor will be responsible for any accident or unto ward 
incident that may happen to any person in the work site or near about due to inadequate safely 
measures, carelessness, negligence, incorrect procedures, inadequate   supervision, improper 
methods, and that he will attend to all related police enquiry, court attendance and will bear 
the cost for all such expenses including compensation, if any, to be paid. 
 

ARTICLES OF AGREEMENT 
 
THIS AGREEMENT is made on this ……… day of …………month of …….. between Indian Bank and 
having its Corporate Office at No. 254-260, Avvai Shanmugam Salai, Royapettah, Chennai – 600 014 
(hereinafter referred to as the “Employer”) which expression shall include its successor, legal heirs and 
assignees of the one part.  
AND M/s. ……………………………………….. having its office at ………………………………… 
………………………………………………………………………………………………………………... 
(hereinafter referred to as the “Contractor”) which expression shall include its successor, legal heirs 
and assignees of the second part.  
 
WHEREAS the Employer has caused drawings and tender documents for AND whereas the 
Employer has called for tender vide ref. no. …………….……………..…… dated……………………....… 
AND whereas the contractor has submitted the tender ref. no. …………………………………. dated 
………………………… to the Employer on ………………………… . 
AND whereas the Employer has issued the work order ref …………………………………. 
dated……………………….. to the contractor to do the work. 
AND whereas the Contractor has agreed to execute the work as per drawings, specifications, 
conditions of contract and Work Order. 
AND whereas the Employer has accepted the Contractor’s tender as aforesaid and whereas the 
tender submitted by the contractor has been accepted for such sum as may be ascertained to 
be payable in terms of the Bill of Quantities and which sum is estimated to be Rs. ……………….. 
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(Rupees ……………………………………..………………..) hereinafter referred to as the said “Contract 
Agreement”. 
 
NOW THIS AGREEMENT WITNESSETH AS FOLLOWS:- 
1) consideration of the said Contract Sum to be paid at the times and in the manner set forth in 

the said Conditions the Contractor shall carry out and complete the Repair & Painting 
Works in terms and conditions herein contained and according to the general conditions 
of the contract, notice inviting tender, special conditions of contract, general scope of 
work, technical specifications, schedule of rates and instructions to be given by and the 
supervision of and to the entire satisfaction of the Employer. 

            Contract Price, Taxes and Payment Terms :                 Total contract price is Rs. ….……………. which is inclusive of cost of materials, equipment, 
installation charges and tools and tackles required for execution of the job.  Above price is 
exclusive of all taxes (GST) in respect of this contract.   
Interim payment will be made as per the site measurements on Item Rate basis. 

2) Completion Period:   
Time is the essence of the Contract.  The work is to be completed in all respects within        
75 days reckoned from 7th day from the date of issue of the Work Order or handing over of 
site whichever is later. If the Contractor fails to complete the job within the agreed time 
period the Contractor will have to bear liquidated damages as per the relevant clause 
mentioned in the Tender Documents. 

3) Earnest Money:   
 The Contractor has deposited an amount of Rs. 88,460/- (Rs. Eighty Six Thousand  four 
hundred and sixty only) as earnest money. 

4) Inspection of Site:  
 The Contractor has inspected the site before submitting his tender and has satisfied himself 
as to the nature of the work to be executed on the site.  Any difficulties which the 
Contractor may come across in the course of the work shall in no way relieve the 
contractor to claim or receive extra payment unless the Employer is of the opinion that 
such difficulties could not have been foreseen and the Employer consents in writing. 

5) Supply of Material and Labour:   The Contractor shall arrange all labour, materials, equipments, tools, tackles and 
everything necessary for the completion of the work.  The Contractor will assume all 
responsibility for the safety, protection and accounting of all material and equipment and 
the work during construction.  All materials used by the Contractor shall be of the best  
quality conforming to the required specification mentioned in the tender document and 
will be subject to the approval of the Employer.  All such materials not approved by the 
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Employer shall be removed at once by the Contractor at his own expense.  The 
Contractor shall also at his own expense arrange for carrying out any test of materials 
which the Employer may from time to time require or if so desired by the employer. 

6) Defective Work / Materials:   If any part of the work done by the Contractor is found defective in workmanship or if bad 
or inferior materials have been used the Contractor shall at his own risk and cost demolish 
all such defective work and rebuild the same and / or replace the bad or inferior materials 
used within a time frame mentioned to the satisfaction of the Employer.  The decision of 
the Employer in this regard shall be final and binding on the Contractor.  In case of default 
of the contractor to remove the defective work and rebuild the same or replace bad or 
inferior materials as directed by the Employer, the Employer shall be entitled to employ 
anyone else to carry out the same at risk and cost of the Contractor and recover all 
expenses incurred in this regard from the contractor. 
 

7) Inspection of Work:  
 
During progress of the work the Employer shall be entitled at all times to have access to 
and inspect the work. 
 

8) Supervision:  
 The Contractor shall provide one or more competent and technical qualified engineers 
duly and fully authorized to act on his behalf in all matters relating to the works to be 
carried out under or any other matter concerning this agreement and who shall at all 
times be present at the works while any work is in progress as per directions, explanations & 
instructions of Employer. 

9) Compliance with Statutory Regulations & Work Rules:   
The Contractor shall be responsible for complying with the applicable laws / bye laws / 
Regulations in force from time to time and shall have to bear all statuary liabilities to the 
workers / personnel engaged for the job.  Nothing will be paid extra in this regard.  If any 
amount is paid by the Employer with this regard the same amount shall be deducted from 
the Contractor’s dues.  The Contractor shall have to arrange insurance cover for the 
workers / personnel engaged by him for the job. 

10) Determination of Contract:   
In the event of Contractor failing to keep / adhere to agreed schedule of work, or in the 
event of the Contractor failing to comply with the provisions of this contract by default 
and / or negligence and / or suspension of work or in the event of Contractor failing to 
complete the work within the stipulated period, the Employer may terminate this 
Agreement forthwith and employ, at the Contractor’s risk and cost, another contractor or 
sufficient number of workmen to complete the work. 
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11) Force Majeure:    
This clause will be operative only if the work is delayed by  

a) Acts of God 
b) Earthquake or floods or similar natural calamities. 
c) Serious loss or damage by fire or lightning. In case any Force Majeure condition herein mentioned occurs and continues for a period 

exceeding 15 days the parties here to undertake to sit together and devise ways for 
expeditious and proper performance of the obligations of the parties under this order. 

12) Arbitration:    
“ In the event of any dispute or difference relating to interpretation and application of 
provisions of the contract and all disputes/claims whatsoever which shall either during the 
continuance of the contract or afterwards either between the parties to the contract or 
the respective representatives touching the construction/application of any 
provision/clause mentioned in the contract or any account or liability between the parties 
to the contract or as to any act or deed or omission of any party to the contract, in any 
way relating to these presents, shall be first at the discretion of the Bank attempted to be 
resolved in good faith by mutual discussion within 30 days of the dispute or question being 
raised failing which the same shall be settled by arbitration in accordance with provisions 
of Indian arbitration and Conciliation act 1996. 
The Parties concerned shall designate an arbitrator on mutual consent/consensus.  In the 
event of no consensus being arrived, an Arbitral Tribunal shall be constituted comprising 
three Arbitrators, each party appointed one arbitrator and a third arbitrator to be 
appointed by the two arbitrators so appointed by the parties.  The venue of the arbitration 
shall be exclusively at Chennai and any award passed by arbitrator or the arbitral Tribunal 
shall be final, conclusive and binding upon the parties and shall be deemed to have been 
made between parties themselves.  The parties to the dispute shall share equally the cost 
of arbitration as intimated by the arbitrator”.   
The arbitration proceedings will not preclude the right of approaching legal forum by the 
parties.  

IN WITNESS whereof the said contracting parties have set their hands and seals on the day and 
year first hereinabove witness. 
Witness Address      Employer 
 
Witness Address      Contractor 
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GENERAL SPECIFICATIONS 

 
To be read in along with particular specifications and bill of quantities  

These specifications are for work to be done, item to be supplied and materials to be used in 
the works as shown and defined on the drawings and described herein, to the satisfaction of 
the Employer / Architect.  

1). The workmanship is to be the best possible and of a high standard. The contractor 
 shall take all steps immediately to make up deficiency if any noticed by the 
 Employer/ Architect. Use must be made of special tradesman in all aspects of 
 the work and allowance must be made in the rates for the same.  

(ii).  The materials to be provided by the contractor shall be in  accordance with  the 
samples already got approved from the Employer/ Architect by he  contractor and in 
conformity with specification and approved list of  manufactures and brand. The 
contractor shall produce all invoices, vouchers or  receipts for any materials if called upon 
to do so by the Employer/ Architect.  

(iii).   Samples of materials are to be submitted to the Employer/ Architects for their 
 approval before the contractor orders or delivers the materials to the site. 
 Samples together with their packing are to be provided free of charge by the 
 contractor and should any materials be rejected they will be removed from the 
 site at the contractors expense. All samples will be retained by the Employer/ 
 Architects for comparison with materials which will be delivered at site. Also 
 the contractor will be required to submit specimen finishes of colors, fabrics, 
 etc. for the approval of the Employer/ Architects before proceeding with the 
 works.  
(iv).  The contractor shall be responsible for providing and maintaining temporary 
 coverage required for the protection of finished work. He is also to clean out 
 all wood shavings, cuts ends and other waste from all parts of the works before 
 covering or in fillings is constructed.  
(v).  The contractor shall maintain uniform quality and consistency in 
 workmanship throughout the execution of the work.  
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ELECTRICAL WORK:  
The entire installation work shall be carried out in accordance with approved drawings 

and in general conformity with the requirements of the Indian Electricity Act, 1910  the 
Indian Electricity Rules , 1956, the relevant I.S. Codes of Practice, as amended to date, 
wherever applicable and the regulations of the TANGEDCO/ C.E.A. etc and where such 
installations are subject to inspection and approval of Fire Insurance and Explosives 
Authorities the Installation shall be planned and executed also conforming to their regulations 
/ rules. 
1.1 In case of difference between 
 (a)The specifications here in and the IEE Rules /Regulations of the local EB authority/ 
CEA or/and of the Fire Insurance / Explosives Authorities, the later shall prevail. 
Drawings and Schedules: 
 The tender papers include only the general arrangement plan of equipments like LT 
panel, APFCR panel, and 500 KVA transformer and SLD.  The details of earthing schemes, 
cable routing in the cable trenches and overhead cable trays, etc are to be marked at site and 
get the same approved by consultant/ bank engineer before proceeding with the execution. 
 Wherever required, the contractor shall prepare shop drawings necessary, complying 
with the requirements under para-1,  General above, for proper execution of the work and 
under the approval of the consultants shall submit them to the CEA along with necessary 
forms and papers and obtain the approval.  Fees or charges for such purpose shall initially 
paid, on behalf of the Employer, to the appropriate authority, by the contractor, the payments 
so made being reimbursed by the Employer to the contractor in due course on production of 
necessary proof of payment.  

From the contractor’s side shall be carried out by person/persons holding certificates 
of competency of appropriate class issued by the respective State Government bodies 
authorized to issue such certificate under statutory rules and regulations in force. The names 
of such supervising personnel shall be approved by the architect/consultant. 
Testing and Commissioning: 
 On completion of the work and /or at the appropriate stages of the work as necessary 
the contractor shall arrange for all the necessary tests for safety, resistance, continuity etc, of 
the installation/equipment/Plant, etc. in Provided that the work shall not be deemed to be 
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complete and the installation will not be taken over if the test results are not within 
satisfactory limits.  In case the results are unsatisfactory the contractor is required to carry out 
all necessary rectifications/modifications at his own cost to bring the 
installation/plant/equipment to the level of acceptability within a period of 4 (four) weeks 
from the date of test and the defects liability period of 12 months will stand extended by the 
period of delay in such rectification/modification . modification, that is in excess of the said 
period of 4 weeks 
 On completion of work four prints each of the completion drawings (wiring diagrams 
and electrical layouts) incorporating all the modifications, carried out from time to time shall 
be submitted by the contractor to the employer through the consultants, indicating therein the 
position of all  equipments.  Properly number, the point bearing the same numbers as the 
circuit to which they belong.  The contractor shall also where necessary furnish 4 sets of 
complete date of the equipment / plant installed, manufacturer’ maintenance and operating 
instruction and the relevant literature to enable proper operation and maintenance to be 
carried out after he hands over the work / installation. 
 Workmanship 
 First class workmanship and neat appearance are essential requisites for compliance 
with these specifications. 
 Materials and Makes 
All materials, equipment, fittings, fixtures, appliances, accessories, etc. to be used in the 
installation shall conform to the relevant Indian Standard Specifications and for such items as 
are not covered by BIS. the IEC shall become applicable.  They must be of the best quality 
obtainable in the makes/manufacture specified below, samples being approved by the 
consultant. 
Note:The tenderer will specify the makes (one in each category) of goods, accessories, 
fittings, etc. which he proposes to use, in column 4 of the “List of approved makes of 
electrical goods and statement of makes proposed to be used by Tenderer etc. “attached to the 
Form of Tender.  If he specifies more than one make in any category, the consultant shall be 
entitled to assume that the best of the different makes so specified will be used by the 
contractor on the works or other equivalent make/maker as the consultant shall decide upon. 
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Technical specification for 11 KV Vacuum Circuit Breaker panel: Highest system voltage      :  12 kV Normal operating Voltage     :  11 kV Rated Current       :  630 Amps Rated Frequency      :  50 Hz No of phases      :  Three Rated impulse withstand voltage(peak)   :  75 kV Rated power frequency withstand voltage( RMS) :  28 kV Rated short circuit breaking current    :  26.2 KA for 3 sec Tripping supply       : 110 Volts DC  Panel Design  Shall be metal clad, extensible type, of bolted design made from CRCA sheets of minimum 2 mm thickness, suitable for indoor applications with a degree of protection not less than IP 4X. The bus bars and interconnections shall be made from highly conductive electrolytic Copper. The bus bars shall be sized as per the current rating, ambient temperature inside the enclosure and other de-rating factors. Earth bus shall be of Copper. The main bus bars shall be insulated type, with the insulation being provided by sleeves on the bus bars and taping at the joints.  The panels shall be freestanding type with bottom cable entry suitable for 11 KV XLPE cables for both incoming and outgoing sides. Suitable gland plates shall be provided. The gland plates shall be above ground level for ease of bending of the cables from the cable trench.  The fixed portion of the isolating contacts shall be mounted on cast epoxy spouts with no gaps for any arc transfer and the shutters provided shall be metallic only.  The VCB panel shall be so designed to safeguard the operator during switching operation even under heavy short circuit faulty conditions by providing pressure relief flap segregation / partitioning of compartments from other live compartments. The outer surface of the switchgear shall be painted by epoxy based paint to gray colour by powder coating process. The manufacturer shall 
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have in-house facility for carrying out the powder painting of sheet metal components. In the case of outdoor panel, double door design shall be adopted with fully gasketed outer door with locking facility. A canopy shall be fixed to protect the equipment from rain.  VCB Design:  The technology of the circuit breaker shall be vacuum for higher mechanical and electrical operation and interrupters used shall be shield less type. Vacuum interrupters mounted on common phase segregated epoxy body shall be preferred due to better insulation and negligible chances of non-simultaneous operation of the poles.   The Vacuum Circuit Breaker shall be of cassette type design fully draw out with 3 positions namely service, test and isolated. The finger contacts in the VCB (moving portion) shall be connected to fixed contacts of the bus bars and feeder circuit (fixed portion of the panel) by the horiontal movement of the circuit breaker. These main circuit devises for disconnection shall be accessible for maintenance.    Interlocking for preventing the racking in or out of a VCB in service position shall be provided. Automatic shutters shall be provided to cover the live parts of the VCB bus bars / feeder sections VCB is racked out from service positon. The VCB should be able to carry out the close/Trip functions both electrically and mechanically in the Test position to make sure that VCB is functioning perfectly.   Earthing facility for the cable and bus bar circuits shall be provided. Earthing switch shall be integral type with interlock. The switch shall be capable of with standing the required making and breaking currents.       All metal parts shall be connected to the earth bar, which shall run continuously throughout the length of each section of the switchgear.  The closing mechanism shall be motor charged spring operated type with release mechanism. Main springs of the mechanism shall not be plated. Powder coating or any other treatment may be given so that spring property is not lost. All MS 
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components in the mechanism shall be treated with yellow passivation and should further be coated with lacquer in order to avoid corrosion.  Visual mechanical indicating devises shall be fitted to the VCB in addition to the electrical indicating devise to show the open and closed position. The VCB mechanism shall be trip free and shall have anti-pumping features.  A visual mechanical indicative devise shall be provided to indicate the ‘spring charged’ and ‘free’ positions. A manual spring charging devise shall be provided as a back up facility. An operation counter shall be provided. All switches such as the on / OFF switch etc shall be lockable type.  Engagement and disengagement of the auxiliary supply shall be automatically achieved through the movement of the Circuit Breaker cradle so that in the service condition, the auxiliary supply is automatically maintained.   Metering and Protection:  The current transformers shall have an accuracy class 5P  (As per TANGEDCO norms) and shall have a rated output of not less than 15 VA (As per TANGEDCO norms). The accuracy limit factor shall be 10.   Numeric type over current , earth fault & Master Trip relays shall be provided of proven design with other relays as per tender specifications.   Quality Assurance: ISO 9000 or equivalent.  Relevant Standards:  a) IEC 60298 - AC metal enclosed switchgear and control gear b) IEC 60056 - HV AC Circuit Breaker c) IEC 60129 - AC Disconnectors / Earthing switches d) IEC 60044 - Current transformers e) IEC 60255 - Electrical relays f) IEC 60529 - Degree of protection of enclosures g) BS 159  - Bus bars h) IEC 60076 - Power transformers i) IEC 600502 - Power cables with external insulation upto 12kV. j) BS 74 IEC 60044 - Current transformers h) BS 7430            - Code of practice for Earthing. 
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 Training:  Two technical personnel shall be trained in operation and maintenance and fault finding of the 11kV Kiosk prior to shipment at the manufacturer’s training facility.    Factory inspection and acceptance testing:  Prior to dispatch, the testing of the 11KV panel shall be carried out at the manufacturer’s test facility and such tests and such tests shall be witnessed by Bank’s engineer/Consultant. The travel expenses, Boarding and lodging expenses for the client’s representatives and consultant has to be borne by the contractor only.  The following acceptance tests shall be carried out at the manufacturer’s facility witnessed by the engineers.  1. Power frequency voltage test on the Main Circuits 2. Die-electric tests on the auxiliary and control circuits.  3. Measurement of main circuit resistance 4. Mechanical operation tests 5. Tests on protection relay functioning. 6. Verification of correctness of control wiring.  All Circuit Breakers shall be tested for 200 Nos of operations at manufacturer’s works and then subjected to computerized Circuit Breaker analyzer for checking all relevant parameters.  Technical literature, Test reports and Drawing:  The tenderer shall supply two copies of operation / maintenance manuals for each type of equipment. Such manuals shall comprise of Single line diagrams, control-wiring diagrams, Maintenance and fault finding charts. Type test reports on the tests conducted on similar equipment at CPRI shall be submitted. The tenderer shall also furnish the catalogues and maintenance manuals for protective relays and Multi Function Meters.  
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The 11kV switchboard shall comprise of the following main equipment:  1. 630 Amps Copper bus bars as per tender specifications 2. 630 Amps Vacuum Circuit Breakers 3. Current transformers of required ratio 30/5A, class of accuracy Class 0.5 for metering and class-5P10 for protection and VA burden of 15 VA for metering and protection. The same shall be copper wound resin cast type suitable for bus bar mounting      4. Numeric type IDMT Over current & Earth fault relay with over-current setting of 50 to 200% and earth fault setting of 40 to 80%, both with high set units as mentioned in tender 5. Master trip relay 6. Set of LED indication lamps to indicate ON/OFF/Auto-trip/Spring Charged and healthy trip. Healthy trip indication lamp shall be fitted with test push button 7. Breaker control switch ( TNC switch ). 8. Anti condensation heaters with MCBs and thermostat 9. Earth Spouts for Earthing of bus bars through circuit breaker. 10. Local/remote control switch 11. Breaker auxiliary contacts 12. Electronic annunciation window ( 4-window ) for indicating WTI alarm and trip, over current and earth fault relay trip  13. The annunciation window to be wired to existing hooter in the switch board 14. Powerpak 110V DC for tripping circuit  Assistance to Site Erection / Testing and Commissioning:  The following tests shall be carried out by the erection contractor assisted by the equipment vendor on the switchboard before energizing the same.  1. Primary injection/Over Current/Over Voltage/IR- Megger on the assembled switch board 2. Tripping of circuit breakers through protective relays including relay calibration 3. Test on annunciator by actuation of WTI and protective relays  4. Measurement of resistance for main circuit of panel 5. Insulation resistance for power and control circuits 6. Checking the functional features of breakers, interlocks etc 7. Over current /High Voltage test 
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    Based on the above tests, 4 sets of test reports shall be prepared and shall be duly signed by the equipment vendor/ contractor and the employer’s representative as acceptance. The employer being an ISO certified organization, all the ISO procedures shall be followed. Accessories and spares to be supplied along with the equipment  The following spares and accessories shall be supplied along with the equipment at free of costs. 1. Charging lever for manual charging of breaker  2. Any other spares and tools which are essentially required at the time of emergency and routine maintence  Coupling to Existing 11 KV 4-panel board The above panel is to be coupled to the existing 4-panel 11 KV switch board after completion of the tests and after taking power supply shut down 
 
Technical Specifications for 500 KVA 11 KV/433V Cast Resin Transformer 
 Scope: Design, manufacture, testing, supplying  & installation of 500  KVA, 11KV/433 V 
indoor floor mounted  Resin cast transformer housed in a fabricated enclosure fabricated 
out of  out of 2mm thick CRCA and powder coated after undergoing 7-tank process.  
CODES & STANDARDS 
Transformer   shall conform to Indian Standard IS: 11171 
RATING 
Transformer shall be suitable for continuous operation and maximum rating shall be as given 
in the schedule of quantities 
CONNECTIONS AND VECTOR GROUP:  
Delta on High Voltage side and star on low voltage side with neutral terminal brought out for 
solid earthing corresponding to the Vector Symbol Dyn - 11.  
SYSTEM OF SUPPLY: 
3 phase, 50 Cycles, 11 KV  
OLTC: 
ON load tap changing on HV side.  The tappings to be provided for variation on HV side from 
+5% to -15% in steps of 1.25 % each. External air break on -load tap changing gear shall be 
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provided for changing the taps. A circuit diagram shall be fixed on the taps to indicate the 
tapping positions. The same will be motor operated working on 415V 3-phase 50Hz system. 
A remote tap changing switch control shall be provided fitted with tap position switch, 
electronic tap position indicator, and other control elements and relays. 
TEMPERATURE RISE:  
Continuously rated for full load, temperature rise not to exceed 90 degree Celsius  
corresponding to Class “F" insulation. 
TYPE : Indoor type. 
TERMINALS: 
The cable box on 11 Kv side suitable for 3 core 185 Sqmm aluminum armoured XLPE cable 
and 433 V side suitable for 3R 3.5x400 Sqmm AL  armoured XLPE cable 
COOLING: 
A N Cooled  
INSULATION:  
Glass fiber reinforced epoxy cast resin type and class `F'. 
EARTHING: 
Two earthing terminals shall be provided at the bottom on both sides. 
FITTINGS AND ACCESSORIES:  
A. The following fittings and accessories shall be provided for transformer: 

a. Transformer  shall be provided with 4 Nos bi-directional  rollers  fitted on  
cross  channels  to facilitate  the movement of the  transformer in  both 
direction. 

b. Lifting lugs 
c. Diagram and rating plate shall be provided indicating the details of 

transformer, connection diagram, Vector group, tap changing diagram etc. 
d. HV Cable terminating facility for XLPE aluminium cable. (3 core 185 Sqmm 

aluminium XLPE cable).  
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e. LV Cable terminating facility for XLPE aluminium cable 
f. Winding Temperature indicator electronic type with alarm/ trip contacts 

mounted in a marshalling box with wired external terminals for external cable 
connections to the 11 KV VCB controlling this Transformer.  

g.  Disconnecting chamber shall be provided for cable termination. 
h.        Limit switches for the transformer enclosure shall be provided wired to a 

terminal in the marshalling box for wiring to tripping circuit of 11 KV VCB 
controlling the transformer. If the Transformer is opened during Online mode, 
trip command . If Transformer is opened in Online mode, trip command for 
tripping the VCB .   

B.  Construction 
 IRON CORE 

The core shall consist of grain oriented laminations which shall be insulated on both 
sides for minimizing the losses.   

 WINDING 
High Voltage and Low Voltage windings shall be made of copper and insulation shall 
be of class F. Both the windings shall be completely cast under vacuum into moulds.  
This  process  shall  form  the insulation  system  of  uniform glass fibre   epoxy  
laminate  of highest electrical  and  mechanical quality, into which  windings shall be 
embedded without the formation of any voids. 
Both the high voltage and low voltage windings of each phase shall be separately cast 
as one rigid tubular coil. 

  ENCLOSURE  The transformer shall be housed in 2 mm thick CRCA sheet steel enclosure mounted on bi-directional rollers. Enclosure shall be provided with metal screen at top and bottom for ventilation. Degree of protection of enclosure shall be IP-23. Transformer enclosure/doors shall be openable type and shall be provided with limit switches and wired to trip the 11 Kv Breaker if the same is opened when the transformer is ON.               DRAWINGS AND LEAFLETS  
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Three copies of manual giving complete instructions for the installation, operation and maintenance with circuit diagram, foundation and trenching details shall be provided with the transformer.             TESTS All routine tests as per IS-1180 which is applicable shall be carried out at the factory in presence of the consultant/ client and copies of test reports shall be submitted for approval and records. Type tests: The manufacturer should have type tested the similar rating transformer at CPRI for the following tests. 2 sets of all these type test reports shall be submitted for our approval                          a) Temperature rise test            b) Zero sequence test for all taps            c) Audible sound level test            d) Impulse with stand test            e) Short circuit with stand tests        Losses: The load and no-load losses shall be as permitted in the guide lines of IS-11171   Impedance: The percentage impedance as per IS-11171    
The travel expenses, Boarding and lodging expenses for the client’s representatives and 
consultant has to be borne by the contractor only. 

 Technical Specification for LT Panel   Floor mounting cubicle type panel fabricated out of 16 SWG CRCA for the main body and doors and 14 SWG for gland plates and powder coated to Siemens grey shade after undergoing 7-tank process. The panel will be resting on 100x50mm MS channel frame at the bottom (To be fabricated as per the Panel & Site Conditions – To be floor mounted with necessary all  civil works). The bottom frame shall be painted black The panel will be equipped with following Bus bar chamber consisting of 800A electrolytic quality copper bus bars rated 800A , PVC sleeved and colour coded and resting on SMC supports. The bus bar shall be rated for 50 KA for one second. The sizing of the bar shall be done assuming 1.2A/ Sqmm  1 no incomer feeder from transformer fitted with 800A 4P, 50 KA manual draw out ACB with built in microprocessor based over current and short circuit releases and with shunt trip release and front operating handle 3 no 800/5A class-0.5, 10 VA copper wound resin cast CTs bus bar mounted for metering , 3 no 800/5A Class-5p10 for APFC relay sensing and 1 no 800/5A, class-5P10, 10 Va copper wound resin cast CT on the neutral bar for earth fault protection  1 no microprocessor based multi function meter 
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1 set LED type RYB indication lamps with MCB protection 1 no electronic Earth fault relay All the other standard accessories required 1 no incomer from DG panel fitted with 1 no 630A 4P MCCB, 50 Ka with built in thermal based over current and short circuit releases and front operating handle 3 no 630/5A class-0.5, 10 VA copper wound resin cast CTs bus bar mounted for metering  1 no microprocessor based multi function meter 1 set LED type RYB indication lamps with MCB protection All the other standard accessories required Both transformer incomer and DG incomer shall be manually interlocked with 2 lock and one key system 3 no outgoing feeders fitted with 250A, 6 no outgoing feeders fitted with 125A and 2 no outgoing feeders fitted with 400A TP MCCB, 50 Ka with built in thermal and magnetic short circuit releases and with front operating handle The bottom chamber of the panel shall be fitted with 25x6mm copper bus with extensions on both sides to connect the earth grid Ventilation louvers shall be provided for the bus bar chamber The cable entry for transformer incomer shall be from bottom with suitable extension copper bus bars  and all the outgoing feeders and DG incomer feeder cable shall be from the top. Necessary all Civil works to be done on the existing trench including excavation, filling & allied works for placing the new LT panel.   Technical specification for APFCR panel  (150 KVAR) Floor mounting cubicle type panel fabricated out of 16 SWG CRCA for the main body and doors and 14 SWG for the gland plate. The same shall be powder coated to Siemens grey shade after undergoing 7- tank process. The panel will be resting on 100x50mm MS channel frame at the bottom. The bottom frame shall be painted black The panel will be equipped with following Bus bar chamber consisting of 800A electrolytic quality copper bus bars rated 400A , PVC sleeved and colour coded and resting on SMC supports. The bus bar shall be rated for 25 KA for one second. The sizing of the bar shall be done assuming 1.2A/ Sqmm 1 no incomer feeder from transformer fitted with 400A 4P, 25 KA manual draw out MCCB with built in thermal over load and magnetic short circuit releases and with front operating handle 1 set LED type indication lamps protected with MCB 1 no 8-stage microprocessor based automatic power factor correction relay 4 no outgoing feeders each equipped with 1 no 33.1 KVAR MPPH capacitor 525 V, 1 no 25 KVAR 440 V copper wound reactor 7 %de-tuned, 1 no capacitor duty contactor and 1 no 63A TP MCB, 10 Ka C- curve 2 no outgoing feeders each equipped with 1 no 20 KVAR MPPH capacitor 525 V, 1 no 15 KVAR , 440 V copper wound reactor 7 % de-tuned , 1 no capacitor duty contactor and 1 no 32A TP MCB, 10 Ka C- curve. 
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2 no outgoing feeders each equipped with 1 no 13.2 KVAR MPPH capacitor 525 v, 1 no 10 KVAR 440 V copper wound reactor 7 % de-tuned, 1 no capacitor duty contactor and 1 no 20A TP MCB, 10 Ka C- curve.  The bottom chamber of the panel will be fitted with one earth strip 25x3mm size copper with extensions on both ends for external earth grid connections.  The incomer cable entry shall be from the top. HT and LT cables 11 KV cable 11 KV cable shall be aluminum armoured XLPE cable suitable for earthed system as per IS-7098- part-2 1.1 KV power cables shall be aluminium armoured XLPE as per IS- 7098-part-1 1.1 KV control cables shall be copper armoured XLPE cables as per IS-7098-part-1 11 KV cable shall be laid in built up trenches from 11 KV switch board to 11 KV/433V 500  KVA transformer. 1.1 KV cable from 500 KVA transformer to LT panel shall be also laid in built up trench All the other 1.1 KV cables shall be laid in over head cable trays Cable end termination: 11 KV cable: 11 KV cable shall be terminated with heat shrinkable cable jointing kits at both transformer and 11 KV switch board ends. Crimping type aluminum sockets shall be used. The cable armour to be earthed to the existing earth grid  1.1 KV cables: 1.1 KV power cables are to be terminated with double compression cable glands and aluminium crimping type sockets. Glands and are to be earthed with copper clip and connected to earth grid with 14 SWG copper wire. To prevent bi- metallic action between copper terminals and aluminium cable socket, suitable bi-metallic washers are to be used. 1.1 KV control cables are to be terminated with single compression cable glands and copper crimping type sockets. Glands and are to be earthed with copper clip and connected to earth grid with 14 SWG copper Cable trays: Over head cable tray shall be fabricated out of 1.6mm thick hot dip galvanized GI sheet. The zinc coating shall be 610 grams of zinc per sqmt with approximate thickness of 80 microns.  The standard to be followed is IS-2629/ BS-729-1971. The cable tray shall be supplied in standard lengths of 2.5 Mt and 2 sections shall be coupled with coupler plate and bolted. The coupler plate shall be adjusted upto +/- 10mm and skew upto 10 degrees . The cable trays are either suspended from ceiling or fixed on wall as per site conditions with suitable GI supporting angles   
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ANNEXURE ‘I’ 
 

MANUFACTURER’S AUTHORIZATION FORM (MAF) 
(ON MANUFACTURER LETTER HEAD ONLY)  

 
Date: 
 
To: 
M/s Indian Bank, 
Corporate Office 
Chennai  
 
WHEREAS 
 
We, ……………………………………….who are official manufacturers of 
.………………………… having factory at………………………………., do hereby 
authorize …………………………………                                   to submit a Bid in relation to 
the Invitation for Bids indicated above, the purpose of which is to provide the following 
Goods, manufactured by us and to subsequently negotiate and sign the Contract. 
 
We hereby extend our full guarantee and warranty in accordance with the General Conditions 
of Contract, with respect to the Goods offered by the above firm in reply to this Invitation for 
Bids. 
Name In the capacity of: 
Signed 
Duly authorized to sign the Authorization for and on behalf of 
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LIST OF APPROVED MAKES 
S.NO ITEM RECOMMENDED MAKES 

1 500 KVA 11 KV/433V CRT ABB-Hitachi, Kirloskar, Voltamp, Crompton 
Greaves.  

2 11 KV single VCB panel System control  
3 11 KV cable Polycab, KEI, Havells.  
4 1.1 KV cable Polycab, KEI, Havells, Finolex. 
5 11 KV cable joint Reychem, 3-M 
6 Double  compression cable gland Comet, Dowells, Jainson 
7 

Aluminium/ copper crimping type 
cable socket Comet, 3 M, Dowells, Jainson. 

8 Capacitor Epcos, Legrand, ABB, L&T, Schneider. 
9 Capacitor duty contactor Epcos, Legrand, ABB, L&T, Schneider. 

10 APFC relay Epcos, Legrand, ABB, L&T, Schneider. 
11 Reactor Epcos, Legrand, ABB, L&T, Schneider. 
12 ACB L&T, Schneider, ABB, Legrand 
13 MCCB L&T, Schneider, ABB, Legrand 
14 MCB L&T, Schneider, ABB, Legrand 
15 LT panels Local fabrication approved by 

consultant/Bank’s engineer. 
16 Cable tray CABLOFOIL,  PROFAB, OBO,MK. 
17 Chemical Earthing  Jef, Ashulok, Galaxy.  
17 11 KV CT As approved by M/s TANGEDCO 
18 11 KV PT As approved by M/s TANGEDCO 
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[A] CHECK LIST: Details of Enclosures. 

Sl.No Description of item Enclosed 
Page. No 

1. Tender Document including Letter of Proforma A  
2. Audited Balance Sheet and Profit & Loss statement for the past 

three financial years duly certified by a Chartered 
Accountant. 

 

3. Solvency certificate by a Scheduled Bank  
4. Certificates / Reports for: 

a) Firm / Company registration 
b) Completion certificates 
c) Performance Reports 
d) Solvency Certificate 

 

5. Details of key technical and administrative personnel 
employed by the firm/ company. 

 

6. Any other important information.  
7. Have you enclosed the entire drawings placed in the website  

8. Manufacturers Authorization letter  
9 Copy  of UTR Number for EMD  

 
Date and Place:  

                                                           SIGNATURE OF APPLICANT(S) 
 
Note: Exceptions of the above, if any, shall be clearly mentioned with details 
by the tenderer for evaluation/consideration if any.Even though an applicant may satisfy 
the above requirements, he would be liable to disqualification if he has: 
(a) Made misleading or false representation or deliberately suppressed the information in 

the forms, statements and enclosures required in the tender document. 
 
(b) Record of poor performance such as, abandoning work, not properly completing 

thecontract, or financial failures / weaknesses etc.                            
                                    ASSISTANT GENERAL MANAGER (Estate) 

                                                                                                            INDIAN BANK  
                                                                                                           CORPORATE OFFICE, 

                                                                                                                     CHENNAI 
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